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Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
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Cities of: Adelanto, Barstow, Big Bear Lake, Chino, Chino Hills, Colton, Fontana, Grand Terrace,  Hesperia, Highland, Loma Linda, Montclair 

Needles, Ontario, Rancho Cucamonga, Redlands, Rialto, San Bernardino, Twentynine Palms, Upland, Victorville, Yucaipa 
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DATE:  May 7, 2008 

 

TO:  Consultants/Construction Management/Materials Testing/Construction Surveying Firms 

 

FROM: Garry Cohoe, Director of Freeway Construction 

 

SUBJECT: Construction Support Services for Project to Construct Direct Freeway to Freeway 

Connectors between State Route 210 (SR-210) and Interstate 215 (I-215) and Related 

Miscellaneous Improvements on I-215 from Massachusetts Avenue to University 

Parkway 

 

  

Attached with this cover memorandum is our Request for Qualifications (RFQ) for Construction Support 

Services. The purpose of this RFQ is to select a firm to assist the San Bernardino County Transportation 

Authority (AUTHORITY) with construction of direct freeway to freeway connectors between SR-210 

and I-215 and related miscellaneous improvements on I-215 from Massachusetts Avenue to University 

Parkway. 

 

Those firms or individuals intending to submit Statement of Qualifications (SOQ) should note the 

schedule contained in Section XI of the attached document.  It is our intention, subject to Board approval, 

to have the selected firm under contract by September 2008. 

 

Firms will have access to preliminary contract documents from May 8, 2008 though June 17, 2008 by 

appointment only.  Please contact Ms. Deanne Oberdank or Ms. Christine Coleman at (909) 884-8276 to 

schedule a review. 

 

Individuals and firms submitting SOQ’s for this project will be evaluated based on qualifications and 

experience on similar and relevant projects.  Emphasis will be placed on the capabilities of key project 

individuals. 

 

Also attached for your reference are the draft Scope of Services, a sample contract, and AUTHORITY’s 

Contracting Policy.  These items are available on AUTHORITY’s internet website:  

www.sanbag.ca.gov under “Bids, RFPs and RFQ”.  Please check the website periodically for schedule 

updates. 

 

Eight (8) copies of the SOQ must be submitted to AUTHORITY’s San Bernardino office by 12:00 P.M., 

Wednesday, June 18, 2008. 

 

Statement of Qualifications and correspondence shall be directed to: 

 

Mr. Garry Cohoe 

Director of Freeway Construction 

San Bernardino Associated Governments 

1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, California 92410-1715 

http://www.sanbag.ca.gov/
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All questions and comments regarding this Request for Qualifications or the project shall be directed to: 

 

Mr. Abunnasr Husain 

Project Manager 

(909) 884-8276  

 

 

GC: ASH 

Attachment 

 

 

 

cc: Jim Beers     

File 1005.53.17 

 

 

 

 

 

  

 



 

 

 

 

 

 

 

 

 
 

 

 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 
 

 

REQUEST FOR QUALIFICATIONS 

 

FOR 

 

CONSTRUCTION MANAGEMENT, 

MATERIALS TESTING, AND  

CONSTRUCTION SURVEYING SERVICES 

 

FOR 

 

STATE ROUTE 210/INTERSTATE 215 DIRECT CONNECTORS 

 
 

 

 

 

 

 

IN 

 

CITY OF SAN BERNARDINO 

 

 

Contract C08183 

 

 

 

 

Issued:  May 7, 2008 

 

 



 

 

H:\C08183 RFQ-ash.docx 

 

 



 

 

H:\C08183 RFQ-ash.docx 1 of 7 

 

 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY/ 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 

 

REQUEST FOR QUALIFICATIONS 

 

FOR 

 

CONSTRUCTION MANAGEMENT, MATERIALS TESTING, AND CONSTRUCTION 

SURVEYING SERVICES 

 

 

I. INTRODUCTION 
 

The San Bernardino Associated Governments (SANBAG), acting as the San Bernardino County 

Transportation Authority, in cooperation with the California Department of Transportation 

(Caltrans) and the City of San Bernardino is soliciting Statement of Qualifications (SOQ) from all 

qualified firms for Construction Management (CM) including Materials Testing and Construction 

Surveying services for project to construct direct freeway to freeway connectors between SR-210 

and I-215 and related miscellaneous improvements on I-215 from Massachusetts Avenue to 

University Parkway. 

 

The purpose of this RFQ is to select a consultant to assist SANBAG with construction support 

services, including construction management, materials testing, and construction surveying for 

the project to construct direct freeway to freeway connectors between SR-210 and I-215 and 

related miscellaneous improvements on I-215 from Massachusetts Avenue to University 

Parkway. 

 

The contract will be awarded without discrimination based on race, religion, color, age, sex, or 

national origin. 

 

 

II. PROJECT AND SERVICES DESCRIPTIONS 

 

The SR-210/I-215 Direct Connectors project proposes to construct two high speed connectors 

from northbound I-215 to westbound SR-210 and from eastbound SR-210 to southbound I-215.  

Several other miscellaneous improvements are required to be constructed in association with the 

connectors and include: replacement of 27th Street, Highland Avenue, and Massachusetts 

Avenue Overcrossings over I-215; addition of one carpool lane in each direction on I-215 

between approximately Massachusetts Avenue and SR-210/I-215 Interchange; addition of a 

general purpose lane on northbound I-215 and an auxiliary lane on southbound I-215 between 

SR-210/I-215 Interchange and University Parkway; ramp modifications at Massachusetts 

Avenue, Highland Avenue, and 27th Street; and multiple local streets modifications.  The 

project is located in the City of San Bernardino. 

 

 

SERVICES 

Services are anticipated to generally include, but are not limited to, pre-construction plans, 

specifications, and estimate (PS&E) reviews; participation in and the evaluation of scheduling of 
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the proposed project; construction project advertising, bid analysis, and award; construction 

inspection; contractor interface and contract administration; office engineering; and other assorted 

duties as appropriate for construction management, as well as materials testing and construction 

surveying.  The detailed scope of services is included as draft Attachment A to the draft contract.  

 

It is recommended that, in addition to a Project Manager, a single point of contact or Resident 

Engineer be assigned to direct and coordinate all field activities under this contract.  Other 

Assistant Resident Engineers may be assigned to specific responsibilities as needed.  Insofar as 

the Consultant’s approach described in the SOQ, the scope of responsibility and the total number 

of personnel assigned to each project is left to the discretion of the Consultant.  Each Statement of 

Qualifications shall include a preliminary staffing plan and an organization chart.   

 

The Consultant shall provide evidence of the firm's ability to adequately and appropriately staff 

and manage the project.  The Consultant should demonstrate its understanding of the scope and 

project approach for the project.  The selected consultant shall provide CM, materials testing and 

construction surveying for the project.  

 

 

III. MATERIALS FURNISHED BY SANBAG 
 

All software, data, reports, surveys, drawings, and other documents furnished to the Consultant 

by SANBAG for the Consultant's use in the performance of services shall be made available only 

for use in performing the assignment and shall remain the property of SANBAG.  All such 

materials shall be returned to SANBAG upon completion of services, termination of the 

Agreement, or other such time as SANBAG may determine. 

 

 

IV. CALTRANS AND LOCAL AGENCY RELATIONSHIP 
 

The SR-210/I-215 Direct Connectors Project is a local project with Caltrans oversight.  SANBAG 

is the project sponsor.  Caltrans and SANBAG will cooperatively work together and with the City 

of San Bernardino for the construction of the project.  However, the project will be implemented 

by a construction contract awarded and administered by SANBAG.  SANBAG will be 

responsible for, and will be the sole point of contact for all contractual matters.  The Consultant 

shall take direction only from SANBAG and shall regularly inform SANBAG, Caltrans, and the 

City of San Bernardino of construction progress and outstanding issues. 

 

 

V. CONTRACT TYPE 

 

A cost reimbursable plus percentage fee contract, with a total not to exceed amount, will be 

issued for the contract.  Any services provided by the Consultant, which are not specifically 

covered by the Contract, will not be reimbursed.  It is the Consultant’s responsibility to recognize 

and notify SANBAG when services not covered under the Contract have been requested. 

 

The terms of the Contract will be effective for the duration of the project. 
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VI. MINORITY BUSINESS OPPORTUNITIES 

 

Due to the absence of Federal funding for this contract, no goals have been established for 

Disadvantaged Business Enterprise (DBE), Women-owned Business Enterprise (WBE) or 

Disabled Veterans Business Enterprise (DVBE) participation. Although there is no specific 

goal, small business participation is encouraged. 

 

 

VII. STATEMENT OF QUALIFICATIONS INSTRUCTIONS 
 

Statement of Qualifications (SOQ) will be accepted until 12:00 PM, Wednesday, June 18, 2008.  

Eight (8) copies are required.  SANBAG reserves the right to accept or reject late SOQs at its 

discretion.  Acceptance of a late submittal shall not be construed to mean that SANBAG will 

accept any late SOQ.  SOQs shall be delivered to: 

 

 Mr. Garry Cohoe 

 Director of Freeway Construction 

 San Bernardino Associated Governments 

 1170 W. Third Street, Second Floor 

 San Bernardino, CA 92410 

   

SOQs must contain the information listed below and must be compiled in the following format: 

 

A.  Cover Letter  

 

Provide the following information: 

 

 A statement requesting SANBAG to evaluate the submitted SOQ based upon the Scope 

of Services for the SR-210/I-215 Direct Connectors Project. 

 Summary description of the work to be performed by firm and each subconsultant firm 

proposed for the project and an estimate of the percentage of work to be performed by 

each firm. 

 Indicate the location of the office from which the construction management team will be 

managed. 

 In accordance with SANBAG Policy No. 11000-R10, Sect. 7.A.2.f, provide a response to 

the following question: Has your firm ever been terminated from a contract?  If the 

answer is yes, see item B below. 

 A memorandum from a principal from each subconsultant firm indicating the specific 

portion of services the subconsultant will be performing. 

 

 B.  Contract Termination Circumstances: 

 

If consultant has ever been terminated from a contract, describe the facts and circumstances 

in detail, on a separate sheet.  See policy for details. 

 

C.  U.S. General Services Administration Standard Form SF330: 

 

“Architect-Engineer Qualifications”.  The Form SF330 must conform to the following 

format: 
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1. Provide a separate Form SF330 for the prime consultant and each subconsultant.  

Subconsultants need not supply Sections C and H. 

 

2. Prime consultants should list subconsultants in Section C. 

 

3.   Provide an Organizational Chart in Section D: 

 

 Show the relationships between personnel and support staff who are expected to 

participate on the project. 

 For each person, indicate the firm with whom they are employed. 

 Show the aspects of the services each person will be responsible for performing. 

 

4. List key personnel in Section E.  Section E must conform to the following requirements: 

 

 Every person whose resume is provided in Section E must also be shown on the 

organizational chart.  Resumes of persons who are not shown on the organization 

chart will not be considered. 

 Section E, number 13 must describe the function the person will be expected to fulfill 

in connection with the project. 

 Section E, number 17 must list the person’s active registrations in California, with the 

California Registration Number.  Personnel (Resident Engineers / Inspectors) in 

responsible charge of Construction Management Services must be registered Civil 

Engineers in the State of California. 

 Section E, number 19 should provide a brief history of each person’s relevant project 

experience, including descriptions of his/her role and tasks that he/she performed on 

each project. Also, identify key tasks each person is expected to perform for this 

project under his/ her assigned function. 

 

5. Section F should conform to the following requirements: 

 

 Projects listed in Section F must be projects worked on by personnel shown on the 

organizational chart and whose resumes are included in Section E.  For each project 

listed, the personnel included in Section E who worked on the project and their 

project position must be shown. 

 In Section F, number 23, include the owner’s telephone number and the name of a 

contact person who can provide a reference.  Also include the name and telephone 

number of the primary contact for the prime consultant, if necessary.  Projects 

without references and telephone numbers will not be considered.  List no more than 

ten projects. 

 In Section F, number 24, indicate the project value, the contract value, and the 

respective values (project and contract) for which the firm was responsible, describe 

the nature of the firm’s responsibility and indicate whether the firm was the prime 

consultant or a subconsultant. 

 Additional information may be provided in Section F to highlight or expand on 

experience from projects that are especially applicable to the proposed Scope of 

Services, including an indication of the scope of related services for which the 

consultant was responsible. 
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6. In Section G, indicate the relationship of personnel shown on the proposed organization 

chart to the example projects. 

 

7. Section H should demonstrate the consultant’s approach and understanding of the 

proposed scope of services.  This section should provide a detailed discussion of the work 

tasks and management activities necessary for project completion.  A preliminary staffing 

plan based upon SANBAG’s preliminary schedule should be included. Discussion topics 

for consideration may include: 

 

 Key project issues, constraints, and critical path items. 

 Narrative discussing team organization, coordination, and information flow in 

reference to the proposed organizational chart. 

 Technical and proactive approaches to key services. 

 Unique team experience applicable to the proposed Scope of Services. 

 Flexibility of proposed roles and responsibilities. 

 Quality Assurance and Control. 

 Project management, control capabilities, and procedures. 

 Plan reviews and response procedures. 

 Concurrent assignment of proposed key consultant and subconsultant personnel on 

other projects. 

 

Where the Scope of Services does not adequately define the tasks required to provide 

complete professional services, provide descriptions of recommended additional services 

and programs.   

 

D.  Contract Comments: 

 

Provide a written discussion of any objections or concerns relative to the Terms and 

Conditions of SANBAG’s contract.  Please note that SANBAG reserves the right to 

disqualify any consultant that does not provide a complete written discussion of its 

contractual objections or to disqualify any consultant based on objections that SANBAG 

considers non-negotiable.  SANBAG does not anticipate making substantive changes to its 

Terms and Conditions. 

 

 

E.   Entire Statement of Qualifications: 

 

The Consultant’s SOQ package is limited to 45 (8 ½” x 11”) pages single-sided.  The page 

limit does not include the outside cover, section dividers, cover letters and subconsultant 

commitment memorandum, contract comments, or duplication of the organizational chart.  

SOQs that do not contain the required information or do not contain the required number of 

copies (eight) will not be accepted. 

 

F.   Changes: 

 

During the selection process, any changes in key consultant or subconsultant personnel 

proposed in the SOQ must be brought to the attention of SANBAG immediately.  
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VIII. CONSULTANT SELECTION 
 

The primary objective of SANBAG is to select highly qualified firms to perform necessary 

professional services for SANBAG at a fair and reasonable cost.  Consultants may obtain a copy 

of the consultant selection policy by accessing the SANBAG website.  In addition, SANBAG has 

established the following criteria for the selection process: 

 

A. The selection process shall be fair, open, and competitive. 

 

B. The selection of the consultant firms will be based on clearly stated objectives. 

 

C. Selection of private consultants/firms shall be based upon demonstrated competence, 

professional qualifications, experience, and capabilities to perform the required services at a 

fair and reasonable price to SANBAG, rather than competitive bidding process. 

 

D. Upon review of the SOQs, a shortlist of firms will be invited to prepare for an interview.  The 

pending contract will be awarded to the responsible, responsive firm best conforming to the 

RFQ, and is in the opinion of SANBAG, most advantageous to SANBAG.  SANBAG 

reserves the right to reject any and all SOQs and to negotiate with any responsible, responsive 

firm.  SANBAG is under no obligation to issue contracts for the subject services. 

 

 

IX. NEGOTIATIONS AND ENGAGEMENT  
 

Following the selection of a consultant, the selected firm will submit a cost proposal and 

participate in contract negotiations with SANBAG staff.  

The final contract and Scope of Services will be negotiated.  Consultants are encouraged to 

include in their SOQ any comments relating to the Scope of Services and/or the terms and 

conditions of SANBAG’s standard contract.  In addition, Consultants are reminded that any 

comments regarding the Terms and Conditions of SANBAG’s standard contract must be noted in 

the SOQ.  SANBAG reserves the right to disqualify any firm that does not provide written 

discussions of any disagreements it has relative to SANBAG’s Terms and Conditions.  SANBAG 

does not anticipate making any substantive changes to its Terms and Conditions. 

 

 

X. CONFLICT OF INTEREST 

 

The selected consultant will not be prevented from participating in future projects to the extent 

that no direct conflict of interest exists at the time.  Consultants responsible for a project’s design 

may not participate in construction management/construction inspection of the project.  The 

determination of a conflict of interest, direct or incidental, shall be at the sole discretion of 

SANBAG. 

 

 

XI. SCHEDULE FOR CONSULTANT SELECTION 

 

Issue Request for Qualifications  May 07, 2008 

Statement of Qualifications Due  June 18, 2008   
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Shortlist and Notify Consultants (Anticipated)  July 03, 2008  

Interview Shortlisted Consultants (Anticipated)  July 17, 2008  

Select Consultant (Anticipated)  July 17, 2008 

Contract Cost Proposal Due (Anticipated)  July 24, 2008 

Major Projects Committee Approval (Anticipated) August 14, 2008    

SANBAG Board Approval (Anticipated)  September 03, 2008  

Notice to Proceed (Anticipated)    September 15, 2008  

 

 

Dates are subject to change.  Schedule updates will be posted on SANBAG’s internet website: 

www.sanbag.ca.gov under “Bids, RFPs and RFQs”. 

 

 

 

 

Contact List: 

 

 

Appointment/Document Requests: Deanne Oberdank or (909) 884-8276  

   Christine Coleman 

 

Questions/Comments:    Abunnasr Husain (909) 884-8276 

 

 

http://www.sanbag.ca.gov/
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ATTACHMENT “A” 

 

 

 

Scope of Services 

 

 

 

By and between 

 

San Bernardino Associated Governments/ 

San Bernardino County Transportation Authority 

 

 

And 
 

  

TBD 

 

 

 To 

 

 

Provide Construction Management, Materials Testing, and Construction 

Surveying Services 

 

 

 

For 

 

 

State Route 210/Interstate-10 Direct Connectors Project 

 

 

 

 

City of San Bernardino 
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A.   DESCRIPTION OF SERVICES 

 

The San Bernardino Associated Governments (SANBAG) will utilize the services of 

CONSULTANT to support the construction activities as described below.  The scope of services 

is for the project to construct direct freeway to freeway connectors between SR-210 and I-215 

and related miscellaneous improvements on I-215 from Massachusetts Avenue to University 

Parkway, which is anticipated to go out to bid in the Summer of 2009.  CONSULTANT will 

provide construction management, materials testing, and construction surveying for the project.  

A description of the project is given below. 

 

STATE ROUTE 210/INTERSTATE-10 DIRECT CONNECTORS PROJECT  
 

The SR-210/I-215 Direct Connectors project proposes to construct two high speed connectors 

from northbound I-215 to westbound SR-210 and from eastbound SR-210 to southbound I-215.  

Several other miscellaneous improvements are required to be constructed in association with the 

connectors and include: replacement of 27
th
 Street, Highland Avenue, and Massachusetts Avenue 

Overcrossings over I-215; addition of one carpool lane in each direction on I-215 between 

approximately Massachusetts Avenue and SR-210/I-215 Interchange; addition of a general 

purpose lane on northbound I-215 and an auxiliary lane on southbound I-215 between SR-210/I-

215 Interchange and University Parkway; ramp modifications at Massachusetts Avenue, 

Highland Avenue, and 27
th
 Street; and multiple local streets modifications.  The project is located 

in the City of San Bernardino. 
 

CONSULTANT shall provide qualified construction management and inspection, materials 

testing and construction surveying personnel to perform a wide variety of construction 

management and support and contract administration duties as outlined in this Scope of Services 

for the Project. 

 

The SANBAG Contract Manager for this contract will be: 

   

  Mr. Garry Cohoe 

  Director of Freeway Construction 

 

SANBAG has selected Fluor Corporation as Program Manager for the Measure I Valley Major 

Projects. As part of the overall SANBAG/Fluor Program Management staff, SANBAG has also 

designated a Construction Manager to coordinate all construction activities.  The CONSULTANT 

shall report to and receive direction from SANBAG through the Contract Manager, or his 

designees.  The SANBAG Construction Manager is responsible for coordination of all SANBAG 

construction activities and for coordinating the efforts of the total construction team.  The 

SANBAG Construction Manager will be the main contact and primary source of information 

between SANBAG, outside agencies, supporting consultants and the public for the construction 

projects.  

 

B.   PERFORMANCE REQUIREMENTS 

 

Construction Management:  CONSULTANT shall furnish a Project Manager to coordinate 

CONSULTANT operations with SANBAG.  The Project Manager shall be responsible for all 

matters related to CONSULTANT personnel and operations. It is recommended that, in addition 

to a Project Manager, a single point of contact or Resident Engineer be assigned to direct and 

coordinate construction activities under this contract.  Other Assistant Resident Engineers may be 

assigned to each specific project responsibilities as needed.  Resident Engineer shall be a Civil 
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Engineer, registered in the State of California.  The Resident Engineer shall be in responsible 

charge of construction activity within the Project.  If the Resident Engineer is not also a registered 

Landscape Architect, a Landscape Architect shall be assigned as an Assistant Resident Engineer 

responsible for daily on-site inspections and decisions regarding any highway planting and 

irrigation systems that may comprise a portion of the Project. 

 

The number of CONSULTANT personnel assigned to the project will vary throughout the 

duration of the contract.  CONSULTANT personnel will be assigned, in varying levels of 

responsibility, as needed by the CONSULTANT to meet the project schedule, project 

requirements, and construction activities. 

 

Resumes of personnel must be submitted to SANBAG for review and approval prior to 

assignment to the Project.  SANBAG and CONSULTANT will jointly determine the quality and 

quantity of services that are required by CONSULTANT personnel.  Personnel selected for 

assignment by CONSULTANT shall be made available for personal interviews prior to 

acceptance by SANBAG. If, in the opinion of SANBAG, an individual lacks adequate 

experience, the individual may be rejected or may be accepted on a trial basis until such time the 

individual's ability to perform the required services has been demonstrated.  If, at any time, the 

performance of CONSULTANT personnel is unsatisfactory to SANBAG, SANBAG may release 

him/her by written notice and may request another qualified person be assigned. 

 

If CONSULTANT personnel are on leave of absence, the Project Manager shall provide 

approved, equally qualified replacement personnel until the assigned personnel returns to the 

Project. 

 

The typical workday includes all hours worked by the construction Contractor.  If necessary, 

overtime for CONSULTANT personnel may be required. The construction Contractor's 

operations may be restricted to specific hours during the week, which shall become the normal 

workday for CONSULTANT personnel.  The Project Manager, with concurrence from 

SANBAG, shall have the authority to increase, decrease, or eliminate CONSULTANT personnel 

work hours dependent on the schedule and requirements of the construction Contractor.  All 

overtime required by CONSULTANT personnel shall be approved and authorized by SANBAG 

prior to each occurrence. 

 

CONSULTANT personnel shall be knowledgeable of and comply with all applicable local, state, 

and federal regulations.  CONSULTANT personnel shall cooperate and consult with SANBAG, 

State, and City officials during the course of the Project.  CONSULTANT personnel shall 

perform duties as may be required to assure that construction is being performed in accordance 

with the Project plans and specifications.  CONSULTANT personnel shall keep accurate and 

timely records and document all work performed by the Contractor and CONSULTANT. 

 

CONSULTANT shall monitor for Contractor’s compliance with the labor standards provisions of 

the projects and the related wage determination decisions of the Secretary of Labor. 

 

CONSULTANT personnel shall assist SANBAG and local agencies in obtaining compliance with 

the safety and accident prevention provisions of the projects.  Local agencies will retain 

jurisdictional control for traffic control. 

 

All services required hereunder shall be performed in accordance with California Department of 

Transportation guidelines, regulations, policies, procedures, manuals, and standards, except as 

noted in the special provisions. 
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Materials Testing:   The number of field testing personnel assigned to the project will vary 

throughout the duration of the construction contract.  CONSULTANT personnel will be assigned 

as needed by the Resident Engineer to meet the schedule of the construction contractor.  

 

It is anticipated that at least one field technician will be required throughout the construction 

contract period.  At times, additional technicians may be required to provide support for on-going 

construction activities.  The duration of assignments could vary from a minimum of a few days to 

the full term of the project.  CONSULTANT personnel will be available within one (1) day of 

written notification by SANBAG. 

 

It is the intent of SANBAG to maintain a consistency of material testing quality throughout each 

phase of each project.  CONSULTANT is therefore encouraged to provide, where ever and 

whenever possible, the same field personnel for the duration of construction of each project. 

 

On days when work is not performed by the construction contractor, such as rainy or unsuitable 

weather days, CONSULTANT will not provide services unless authorized by the SANBAG 

Construction Manager. 

 

Resumes of materials testing personnel must be submitted to SANBAG for review and approval 

prior to assignment to the Project.  If, at any time, the level of performance of any testing 

personnel is below expectations, SANBAG may release that field person and request that another 

be assigned as needed. 

 

If a member of CONSULTANT's personnel is on a leave of absence, CONSULTANT's project 

manager will provide an equally qualified replacement employee until the original member 

returns to work.  The replacement employee will meet all the requirements of a permanently 

assigned employee. 

 

All personnel will be knowledgeable of, and comply with, all applicable local, Caltrans, 

Burlington Northern Santa Fe Railroad and federal regulations; cooperate and consult with 

SANBAG and local agency officials during the course of the contract; and perform other duties 

as may be required to assure that the construction is being performed in accordance with the 

project plans and specifications.  CONSULTANT’s personnel will keep records and document 

the work as directed by the Resident Engineer. 

 

CONSULTANT shall monitor for Contractor’s compliance with the labor standards provisions of 

the projects and the related wage determination decisions of the Secretary of Labor. 

 

CONSULTANT personnel shall assist SANBAG and local agencies in obtaining compliance with 

the safety and accident prevention provisions of the projects.  Local agencies will retain 

jurisdictional control for traffic control. 

 

All services required hereunder will be performed in accordance with Caltrans regulations, 

policies, procedures, manuals, and standards. 

 

Construction Surveying:  CONSULTANT will furnish surveying crew(s) to perform 

construction surveys for the project.  The number of survey crew(s) assigned to the project will 

vary throughout the duration of the construction contract.  CONSULTANT personnel will be 

assigned as needed by the Resident Engineer to meet the schedule of the construction contractor. 
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It is the intent of SANBAG to maintain a consistency of construction survey quality throughout 

each phase of each project.  Therefore, CONSULTANT is encouraged to provide the same field 

personnel for the duration of construction.  It is important that the Field Party Chief(s) assigned to 

a project be completely familiar with the survey requirements and the assignments for the project. 

 

On days when work is not performed by the construction contractor, such as rainy or unsuitable 

weather days, CONSULTANT will not provide services unless authorized by the Resident 

Engineer.  

 

Construction surveying will not be performed when conditions such as weather, traffic, and other 

factors prevent safe and efficient operation. 

 

Resumes of CONSULTANT personnel and certification must be submitted to SANBAG for 

review.  CONSULTANT personnel must be approved by SANBAG prior to assignment to a 

project.  SANBAG and CONSULTANT will have the responsibility of determining the quality 

and quantity of work performed by CONSULTANT personnel.  If, at any time, the level of 

performance by CONSULTANT personnel is below expectations, SANBAG may release the 

survey crew member and request that another be assigned. 

If CONSULTANT’s survey crew personnel assigned to the project is on a leave of absence, the 

Project Manager will provide an equally qualified replacement(s) until the original employee(s) 

returns to work.  The replacement will be required to meet all the requirements of the 

permanently assigned employee. 

 

CONSULTANT personnel will: 

 

 Be knowledgeable of, and comply with all, applicable local, Caltrans, state, and federal 

regulations. 

 Cooperate and consult with SANBAG officials during the course of the contract. 

 Perform duties as may be required to assure construction is performed in accordance with 

the project plans and specifications. 

 Keep records and document work as directed by the Resident Engineer. 

 

All services required hereunder will be performed in accordance with Caltrans regulations, 

policies, procedures, manuals, and standards. 

 

C.  DUTIES AND RESPONSIBILITIES 

 

Where the terms “Project” and “Contractor” are used herein, they shall apply to both contracts 

and contractors. 

 

1. Pre-construction Services 

 

a. Plan Review  

 

CONSULTANT shall review construction contract documents prior to 

construction. Tasks include review of plans, specifications, technical reports, 

resident engineer’s pending files, and associated items in order to verify 

completeness and consistency throughout the Project.  At minimum, 

CONSULTANT shall check for quantity discrepancies, potential conflicts, 

constructability, and consistency between plans, specifications and pay items. 
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b. Schedule 

 

CONSULTANT shall review the proposed Project schedule, compare it to the 

Project plans and specifications, and provide recommendations to SANBAG, as 

appropriate, to ensure efficiency of Contractor and CONSULTANT operations 

and safe and expeditious completion of the Project. 

 

c. Budget 

 

CONSULTANT shall review the Project estimate and provide recommendations 

to SANBAG, as appropriate, to ensure efficient utilization of funds and control of 

project costs. 

 

2.  Bid Process 

 

a. Bid Documents 

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 

 

1. Review of bid documents 

2. Preparation of bid tabulations 

 

b. Pre-construction Meetings 

 

CONSULTANT shall assist SANBAG in conducting one or more, pre-

construction meetings with all involved parties on the Project.  Parties may 

include, but are not limited to, the Contractor, the design engineer, Caltrans, 

utility companies, and developers. 

 

c. Contract Award  

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 

 

1. Review of bid for completeness and responsiveness 

 

2. Perform bid analysis 

 

3. Development of contractor payment schedules, and other procedural 

items. 

 

4. Checking Contractor references, licenses, insurance, and sureties.   

 

5. Coordination with prospective Contractor for award of construction 

contract(s). 

 

All processes will be consistent with procedures outlined by the California 

Department of Transportation Standards. 
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3.  Project Administration 

 

a. CONSULTANT shall administer project construction contracts using Caltrans 

Construction Manual as a guideline. 

 

b. CONSULTANT shall conduct regular project coordination meetings with 

Contractor, SANBAG, local agencies, and design engineer, as appropriate. 

 

c. CONSULTANT shall prepare Contractor progress payments and maintain 

payment records and supporting documentation.  All progress payments shall be 

reviewed by SANBAG for approval. 

 

d. CONSULTANT shall establish and maintain Project records.  Project record 

keeping shall include, but are not limited to, correspondence, memoranda, 

contract documents, change orders, claims, SANBAG and engineer directives, 

meeting minutes, shop drawings, supplementary drawings, and requests for 

payment.  CONSULTANT shall maintain a record of the names, addresses, and 

telephone and fax numbers of the Contractors, subcontractors, and principal 

material suppliers. 

 

e. CONSULTANT shall establish and maintain a filing system for each Project 

using the Caltrans Construction Manual as a guideline. 

 

f. CONSULTANT shall monitor Contractors’ construction schedules on an 

ongoing basis and alert SANBAG to conditions that may lead to delays in 

completion of the Project. 

 

g. CONSULTANT shall prepare and submit a monthly Activity Summary Report 

for each project.  The activity report shall include construction activity, 

accomplishments, and status of project budget and schedule. 

 

h. CONSULTANT shall review and ensure compliance with environmental 

requirements. 

 

i. CONSULTANT shall participate in partnering sessions with the Contractor, 

SANBAG, and Local Agencies, as required. 

 

j. CONSULTANT shall ensure that the Project meets all provisions of the Caltrans 

Quality Assurance Program Manual. 

 

k. CONSULTANT shall review Contractors’ certified payroll records and assist 

SANBAG with labor compliance. 

 

l. CONSULTANT shall ensure that the Project meets all provisions of the Storm 

Water Pollution Prevention Plan (SWPPP). 

 

m. CONSULTANT shall assure that the Project meets all applicable regulations of 

the Air Quality Management District (AQMD). 
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4.  Construction Coordination 

 

a. CONSULTANT shall provide a minimum of one qualified Senior Resident 

Engineer and other qualified Resident Engineers, as needed to effectively 

manage the Project. 

 

b. CONSULTANT Resident Engineer shall act as a prime point of contact between 

Contractor, SANBAG, CONSULTANT’s construction surveyor, 

CONSULTANT’s materials inspector, and utility companies.  CONSULTANT 

may, when requested by SANBAG, act as point of contact between design 

engineers, cities, and the public. 

 

c. CONSULTANT shall maintain regular contact with SANBAG’s Construction 

Manager. 

 

d. CONSULTANT shall coordinate utility relocations with utility companies and 

their designees, as well as the utility inspector. 

 

e. CONSULTANT shall review Project plans and special provisions for possible 

errors and deficiencies prior to construction of any specific element and report 

such findings to SANBAG.  Should SANBAG determine that changes are 

necessary, CONSULTANT shall assist in implementation and processing of 

change orders in accordance with contract documents. 

 

f. CONSULTANT shall provide all required monitoring, coordination, and tracking 

of construction progress to ensure the Project proceeds on schedule and 

according to the order of work in the plans and special provisions.  

CONSULTANT shall expedite work, as required, to maintain schedule in 

conjunction with the overall construction staging program. 

 

g. CONSULTANT shall coordinate review of shop drawings and Requests for 

Information (RFI) with the Construction Manager.  CONSULTANT shall log 

and track all submittals and requests. 

 

h. CONSULTANT shall provide a qualified SWPPP coordinator who shall review 

contractor prepared Storm Water Pollution Prevention Plans (SWPPP) and 

coordinate approval with SANBAG.  CONSULTANT shall cooperate with 

monitoring agency inspections and field reviews. 

 

i. CONSULTANT shall coordinate the implementation of any changes with the 

Construction Manager and the design engineer. 

 

j. CONSULTANT shall review and approve falsework and shoring plans. 

 

k. CONSULTANT shall review and approve Traffic Control Plans and forward to 

SANBAG to get City/County approval as necessary. 

 

l. CONSULTANT shall coordinate all Project construction activities with other on-

going projects within and adjacent to the Project limits. 
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5.  Construction Inspection 

 

a. CONSULTANT shall coordinate all required inspections necessary for the 

Project.  CONSULTANT shall ensure that appropriate City, local agency, and 

railroad personnel are notified and present as required throughout the Project.  

CONSULTANT shall notify SANBAG immediately regarding any directives, 

recommendations, notices, etc. received from agencies other than SANBAG. 

 

b. CONSULTANT shall perform daily on-site observations of the progress and 

quality of construction to determine if the work being performed is in general 

conformance with the contract documents, all applicable laws, codes, and 

ordinances. 

 

c. CONSULTANT shall exercise reasonable care and diligence to discover and 

promptly report to SANBAG any and all defects or deficiencies in the materials 

or workmanship used in the Project. 

 

d. CONSULTANT personnel assigned to the Project shall be thoroughly familiar 

with Caltrans Standard Specifications, Caltrans Standard Plans, Caltrans Erosion 

Control and Highway Planting requirements, and BNSF construction and safety 

standards.  CONSULTANT personnel shall have the ability to read and interpret 

construction plans and specifications.  CONSULTANT personnel shall also have 

knowledge of State of California Construction Safety Orders (CalOSHA) and 

traffic control practices as specified in the Work Area Traffic Control Handbook 

(WATCH).  In addition, CONSULTANT personnel shall be familiar with the 

construction requirements of Storm Water Pollution Prevention Program.  

 

e. Assignments to be performed by CONSULTANT personnel shall include, but are 

not limited to, the following: 

 

1. Paving and subgrade inspection, structures and foundation inspection, 

signing and striping inspection, quantity calculations, checking grade and 

alignment, construction traffic control, and duties that may be required to 

determine that construction of the Project is being performed in 

accordance with the contract documents. 

 

2. Identifying actual and potential problems associated with the Project and 

recommending sound engineering solutions. 

 

3. Maintaining awareness of safety and health requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 

contract provisions for the protection of the public and Project personnel. 

 

4. Preparing complete and accurate daily reports, calculations, project 

records, payment quantity documents, reports, and correspondence 

related to Project activities. 

 

5. Preparing construction sketches, drawings, and cross-sections, as 

necessary. 

 

6. Assisting in the preparation of as-built plans. 
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7. Providing inspections for environmental compliance. 

 

8. Maintaining awareness of water discharge requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 

contract provisions.  

 

9. Monitoring Contractors’ compliance with applicable regulations required 

by AQMD. 

 

10. Other duties as may be required or reasonably requested.  

 

6. Project Support 

 

a. Construction Surveys 

 

CONSULTANT shall perform construction surveying services, field calculations, and 

home office calculations to support construction of the projects.  CONSULTANT may be 

requested to review available survey data, construction plans, and right-of-way plans to 

confirm compatibility and to identify discrepancies prior to and during construction of 

proposed projects.  The Resident Engineer will assign survey work to the 

CONSULTANT by issuing a “Request for Survey Services”.  Requests may include, but 

not be limited to, the following types of surveys and related services: 

 

I. Construction Surveys 

 

CONSULTANT shall assist the Resident Engineer in all phases of construction 

staking and calculations as needed. 

 

a. Survey calculations and adjustments shall be performed with established 

and computed coordinates based on the California Coordinate System. 

 

b. Cross-section data collection shall be performed by conventional and 

terrain line interpolation survey methods. 

 

c. Survey data will include topography, cross-section, and other survey data 

in computer formats compatible with the Caltrans computer survey and 

design systems. 

 

d. Prepare and maintain survey documents.  Survey documents include 

survey field notes, maps, drawings, and other survey documents. 

 

e. Perform construction staking, including but not limited to: 

 

 Utility relocations 

 Clearing limits 

 Slope staking 

 Storm drain, sanitary sewer, and irrigation systems 

 Drainage structures 

 Curbs, gutters, and sidewalk 
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 Horizontal and vertical control for structures and portions of structures 

(bents, abutments, wingwalls, etc.) 

 Rough grade 

 Finish grade 

 

f.  Monitor for settlement if required 

 

g. Global Positioning Satellite (GPS) equipment shall be made available if 

required by SANBAG 

 

II. Grid Grades 

 

Grid grade data shall provide pavement elevations at the station line, the left edge 

of pavement, the right edge of pavement, and the right edge of travel way at 25 

foot intervals for travel lanes. 

 

III. Open Ended Traverses and Profile Data Sheets 

 

Separate open-ended traverse calculations and point maps shall depict plan data 

for station lines, utility lines, wall layout lines, and abutment/bent alignment.  

Specific information to be shown will be part numbers, coordinates, bearings, 

and curve data. 

 

Profile data sheets are required for all profiles shown on the plans identifying 

vertical design elements such as grade, point of intersection (PI) location, 

beginning of vertical curve (BVC) location, end of vertical curve (EVC) location, 

and curve length. 

 

IV. Three Line Profiles 

 

Separate profile plots are required for the left edge of pavement, the right edge of 

pavement, and the edge of shoulder for all travel lanes. 

 

V. Right of Way Lines 

 

Existing right of way and easements will be established from Local Agency’s 

record information and existing monumentation. 

 

 Right of way monumentation shall be renewed and restored in 

accordance with Section 10.4 of the Caltrans “Survey Manual” and the 

State of California Land Surveyor’s Act. 

 

 Corner records and records of surveys shall be prepared and filed in 

accordance with the applicable standards and the State of California 

Land Surveyor’s Act. 

 

 Perpetuate existing monumentation. 

Includes restoring, renewing, referencing, and resetting existing 

boundary related monumentation.  In addition, stake areas where 

construction disturbs the existing right of way, preparing and filing 
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required maps and records. 

 

New right of way and easements will be established from plans, right of way 

maps, utility drawings, and Local Agency record information, and existing 

monumentation. 

 

 Right of Way Surveys 

Includes research and preparation filing of required maps and records.  In 

addition, locate and set monuments for right or way and easement lines, 

staking for right of way and easement fences. 

 

 Final monumentation 

Includes setting of centerline points of control upon completion of 

construction. 

 

VI. Special Design – Data Surveys 

 

Includes drainage, utility, and surveys required for special field studies. 

 

 

VII. Control Survey 

 

Includes project control surveys, aerial mapping control surveys, horizontal and 

vertical control surveys.  In addition control surveys will include restoration, 

renewal, reference, relocation, and resetting of existing control monumentation.  

The CONSULTANT will be required to provide horizontal and vertical control at 

the end of each bridge. 

 

 

VIII. Topographic Surveys 

 

Topographic surveys will normally be compiled by ground survey methods only. 

CONSULTANT will provide all necessary Project related surveys and 

construction staking, including horizontal and vertical control, right of way, and 

easements.  CONSULTANT shall coordinate all staking and verify accuracy.  

CONSULTANT shall ensure timely coordination of all staking requests from the 

Contractor. 

 

b. Materials Testing and Geotechnical Services 

 

CONSULTANT will provide experienced personnel, equipment, and facilities to 

perform various construction materials sampling and testing.  Laboratory and 

field materials testing will be used to ensure that structure and roadway 

construction work conforms to California State Department of Transportation 

(Caltrans) standards, specifications, and special provisions for material quality 

and workmanship. 

 

All field and laboratory testing is to be performed in accordance with California 

Test Methods. 

 

CONSULTANT will be responsible for the accuracy and completeness of all test 
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data compilation and results. 

 
c. Public Relations 

 

SANBAG will retain a public relations firm to implement a public awareness 

program for the project.  SANBAG shall coordinate public awareness for the 

project directly in conjunction with the City.  The SANBAG Public Information 

Officer (PIO) will manage all public awareness activities for the Project.  

CONSULTANT shall cooperate with SANBAG’s PIO and its public relations 

firm in the dissemination of appropriate Project information as appropriate.  

Should CONSULTANT Resident Engineer receive complaints from the public or 

other entities, he/she shall promptly notify SANBAG’s PIO.  CONSULTANT 

shall maintain a log of all complaints and inquiries.  When appropriate, 

CONSULTANT shall direct the Contractor to remedy complaints in a timely 

manner. 

 

d. Permits 

 

CONSULTANT shall review the project for permit compliance and coordinate 

with SANBAG and the design engineer to ensure that necessary permits are 

obtained.  CONSULTANT shall assist SANBAG in the coordination, timely 

processing and verification of approval for all permits.  CONSULTANT shall 

maintain permits and permit documentation on site. 

 

7.  Cost and Schedule 

 

a. CONSULTANT shall monitor and track the following: 

 

1. Contract pay item quantities and payments  

2. Contract change orders  

3. Supplemental work items 

4. Agency furnished materials 

5. Contingency balance 

6. Project budget 

 

b. CONSULTANT shall review and monitor Contractor’s schedule and inform 

SANBAG of any significant changes or deviations in the schedule. 

 

c. CONSULTANT shall provide and maintain a Project staffing plan of field office 

personnel.  In cooperation with SANBAG, the staffing plan shall be periodically 

updated to reflect Project progress and needs.  

 

8.  Contract Change Orders and Claims 

 

a. CONSULTANT shall receive and evaluate requests for changes and/or 

substitutions by the Contractor.  Contract Change Orders submitted to SANBAG 

shall be accompanied by CONSULTANT recommendations.  Where applicable, 

CONSULTANT shall convey proposed changes to design engineer, or other 

project consultants.  If the requested changes are accepted, CONSULTANT shall 

negotiate and prepare appropriate Contract Change Orders. 
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b. CONSULTANT shall attempt to avoid all unnecessary Contract Change Orders.  

When a Contract Change Order is necessary, CONSULTANT shall consult with 

SANBAG prior to its preparation.  Unless directed otherwise by SANBAG, the 

preferred method of payment for Contract Change Orders should be as follows 

 

1. Agreed Price 

2. Adjustment in compensation to a bid item 

3. Time and materials or Force Account 

 

c. CONSULTANT shall attempt to identify all potential claims, track and monitor 

unresolved claims, and implement claims avoidance processes. 

 

d. CONSULTANT shall assist SANBAG, as requested, in the identification, 

resolution, and final disposition of claims filed by the Contractor or third parties 

against SANBAG or the Project. 

 

9.  Safety 

 

In addition to the requirements specified elsewhere in this contract, the following shall 

also apply: 

 

a. CONSULTANT shall implement and conduct a comprehensive safety program 

including regular tail-gate safety meetings for CONSULTANT personnel. 

CONSULTANT shall provide monthly CONSULTANT status of safety 

reports.  

 

b. CONSULTANT shall comply with State of California Construction Safety 

Orders and provisions of the Caltrans Construction Manual.  

 

c. CONSULTANT shall provide appropriate safety training for all 

CONSULTANT field personnel. 

 

d. CONSULTANT shall provide all necessary safety equipment as required for 

CONSULTANT personnel.  

 

10.  Project Close Out 

 

a. CONSULTANT shall prepare a list of items to be completed and/or corrected by 

the Contractor for final completion of the Project.   

 

b. CONSULTANT shall collect and furnish as-built information to the design 

engineer for preparation of as-built drawings including pre-stress drawings and 

pile logs, as applicable. 

 

c. CONSULTANT shall review and verify completeness of as-built drawings. 

 

d. CONSULTANT shall conduct a final walk-through with SANBAG, Contractor, 

and design engineers. 
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e. CONSULTANT shall prepare final construction reports including the Project 

Completion Report. 

 

f. CONSULTANT shall prepare and deliver to SANBAG all project files. 

 

g. CONSULTANT shall assist SANBAG and Contractor in obtaining final release 

of all project permits. 

   

D. DELIVERABLES 

 

1. Inspector daily reports, extra work diaries, and Resident Engineers’ daily diaries. 

 

2. Monthly Project Activity Summary Reports. 

 

3. Monthly Contractor progress payments, back-up documentation, and Contractor payment 

records.  

 

4. Contractor final payment documents, delivered to SANBAG no later than ten (10) 

working days after acceptance by SANBAG of the completed construction projects. 

 

5. Project Completion Report. 

 

6. All project files, project reports, correspondence, memoranda, shop drawings, project 

logs, change order data, claims and claim reports, and Contractor payment records. 

 

7. Certified payrolls and fringe benefit statements for all employees, CONSULTANT and 

Contractor, who are subject to the State and/or Federal prevailing wage rates. 

 

8. All material test results will be provided in accordance with the applicable Standard 

Specifications and Special Provisions, and test methods.  Failing tests will be 

immediately reported to the Resident Engineer or Structures Representative.  All test 

results will be recorded on the appropriate forms.  The test documents will be legible and 

show the identity of the tester where appropriate.  A notebook containing all results will 

be kept. 

 

9. Unless otherwise specified in the survey request, the deliverables shall conform to the 

following: 

 

a. Survey points, lines, and monuments shall be established, marked, identified, and 

referenced as required by survey request and requirements herein. 

 

b. Survey notes, drawings, calculations, and other survey documents and 

information shall be completed as required by the survey request and the 

requirements herein. 

 

c. All original survey documents resulting from this contract, including original 

field notes, adjustment calculations, final results, and appropriate intermediate 

documents, shall be delivered to the Resident Engineer and shall become the 

property of SANBAG.  A copy of all survey documents furnished by SANBAG 

shall be retained by CONSULTANT for future reference. 
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When the survey is performed with a total station survey system, the original 

field notes shall be a hard copy in a readable format of the data (observations) as 

originally collected and submitted by the survey party.  The hard copy shall be 

signed by the Party Chief.  If the Party Chief is not licensed, the person in 

“responsible charge” will be required to sign. 

 

d. Deliverables to the Resident Engineer shall follow the format specified below: 

 Horizontal Control 

 Alpha numeric hard copy point listing with adjusted California 

Coordinate System northing and easting and the appropriate descriptions. 

 Vertical Control  

 Alpha numeric hard copy benchmark listing with adjusted elevations 

compatible with the design datum. 

 Topography  

 Alpha numeric hard copy listing, hard copy drawing, and computer aided 

drawing and design (CADD) digital drawing.  The CADD drawing shall 

be compatible with the systems utilized by Caltrans. 

 

Data collection method used to collect cross-section data and the coding (feature 

description) of terrain data for cross-sections shall conform to the survey request 

requirements.  Deliverables shall depend on the data collection method as 

follows: 

 

1. Conventional Cross – Sections (each cross – section): 

For each cross - section and alpha numeric listing, a hard copy drawing, 

and a computer formatted file compatible with the systems utilized by 

Caltrans. 

 

2. Terrain Line Interpolation Cross – Section Data (each terrain line 

interpolation survey): 

 Terrain line interpolation cross – sections shall include an alpha numeric 

listing, a hard copy plan view drawing of the terrain lines, and a 

computer input file.  The computer input file shall be provided in a 

format compatible with the systems utilized by Caltrans. 

 

e. Data Collector Data 

If specified in the survey request, the raw data from the data collector shall be 

provided in a format conforming to the survey request requirements 

 

f. Other 

 

As specified in the survey request. 

 

 

E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 

 

1. CONSULTANT shall provide all necessary equipment including software, materials, 

supplies, miscellaneous tools, and safety equipment required for its personnel to perform 

the services accurately, efficiently, and safely.  Only those items listed in Attachment B, 

CONSULTANT Cost Proposal, shall be reimbursed by SANBAG. 
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2. CONSULTANT personnel shall be provided with vehicles suitable for the location and 

nature of the work involved.  Vehicles shall be equipped with flashing yellow lights, 

either permanently or temporarily affixed. 

 

3. CONSULTANT personnel shall be provided with a mobile radio, cellular phone, or other 

means to assure full-time communication.  If a radio system is to be used, 

CONSULTANT shall provide a base station at the field office. 

 

4. CONSULTANT personnel shall be provided with all applicable standard plans, 

specifications, and other standards as appropriate (see item G below). 

 

5. For Materials Testing, CONSULTANT and its staff will be fully equipped at all times to 

perform the services required, including but not limited to the following: 

 

a. An on-site mobile laboratory or laboratory in close proximity to the project will 

be required.  The type and location of the lab should be such that it can meet the 

needs of the project in an efficient, time effective manner.  The laboratory is to 

be fully staffed, equipped, and supplied to conduct all required soils, materials, 

and concrete breaking tests in a timely manner. 

 

b. CONSULTANT’s personnel will be provided with radios, mobile phones, or 

other means to assure full-time communication.  CONSULTANT vehicles will 

have flashing lights, visible from the rear, with a driver control switch.  Vans 

without side windows will not be used.  SANBAG furnished magnetic logos will 

be affixed to each side of the vehicle at all times the vehicle is being used for the 

work under this contract. 

 

c. Each vehicle is to be fully contained with all necessary equipment and supplies 

necessary to perform the field sampling and tests required. 

 

d. Field personnel will be provided with all necessary safety equipment to permit 

work to be performed safely and efficiently within operating highway and 

construction zone environments. 

 

e. All equipment to be calibrated as per Section 3-10 and 3-11 of Caltrans’ Quality 

Assurance Program Manual. 

 

6. For construction surveying, CONSULTANT and staff shall have adequate equipment and 

supplies to complete the required survey work.  Equipment and supplies shall, include, 

but not be limited to: 

 

a. Survey vehicles: 

 

Survey vehicles will be suitable to perform the required work in varying terrain 

and conditions encountered on the project.  Vehicles shall be fully equipped with 

all necessary tools, instruments, supplies, and safety equipment required to 

perform the work accurately, efficiently, and safely.  Vehicles shall be equipped 

with a flashing yellow beacon light. 
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b. Data Processing Systems: 

 

Data processing systems shall include hardware and software to: 

 Performing survey and staking calculations from the design plans and 

specifications; 

 Reduce survey data collected with conventional and total station survey 

systems; 

 Perform network adjustments for horizontal and vertical control surveys; 

 Format survey data to be compatible with the Caltrans computer survey 

and data system. 

 

c. Drafting equipment and supplies. 

 

d. Digital calculators. 

 

e. Hand tools as appropriate for the requested survey work. 

 

f. Traffic cones (minimum 25).  Traffic cones shall be 28 inches in height 

(minimum). 

 

g. Traffic control devices as required to perform the requested survey work.  Traffic 

control devices include signs, sign bases, flags, and hand held signs. 

 

h. Leveling instruments and equipment: 

 Self-leveling level.  Precision: standard deviation in one mile of double 

run leveling 0.005 feet or less. 

 Suitable level rods for the work to be performed. 

 

i. Distance measuring instruments and equipment: 

 Electronic distance measurer (EDM).  Precision: standard deviation 3 

mm plus 3 PPM, or less; Range: Minimum one mile under average 

atmospheric conditions. 

 Prisms, sufficient to perform the required work. 

 Tapes; steel, cloth. 

 

j. Angle measuring instruments and equipment: 

 Theodolite for non-control surveys; Precision: direct circle reading to 

three seconds, or equivalent, horizontal and vertical. 

 Targets as required to perform the work. 

 

k. When required for efficient survey operations, total station survey systems 

consisting of an electronic angle measuring instrument, EDM, and electronic data 

collector shall be provided.  The angle measuring instruments and EDM shall 

conform to the requirements for the equipment previously listed. 

 

l. Radio or cellular communications equipment for communication between field 

office and field crews. 

 

m. Caltrans manuals, standards, forms, and other policies and procedures to be 

followed to perform the required work. 



H:\C08183sos-ash.docx Page 22 of 35 

F.  MATERIALS TO BE FURNISHED BY SANBAG 

 

1. SANBAG will provide copies of all Project construction documents including plans, 

special provisions, reports, designer prepared resident engineer files, and contracts. 

 

2. SANBAG will provide copies of all previously secured permits and Project 

authorizations. 

 

3. SANBAG will provide office space, telephones, desks, chairs, computers, and 

appropriate office equipment. 

 
4. Appropriate forms for recording test data in accordance with Caltrans practices and 

procedures outlined in the “Manual of Test”. 

 

5. Magnetic SANBAG logos to be affixed to CONSULTANT vehicles. 

 

G. STANDARDS 

 

All construction inspection, surveys, materials sampling and testing, and contract administration 

shall be in accordance with the Project bid documents, special provisions, plans, and current 

Caltrans Manuals including: 

 

1. Construction Manual and its revisions 

 

2. Bridge Construction Records and Procedures Manual 

 

3. Quality Assurance Program Manual 

 

4. Manual of Traffic Controls for Construction and Maintenance Work Zones 

 

5. Caltrans Standard Specifications and Standard Plans 

 

6. Caltrans Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control 

Program (WPCP) Preparation Manual 

 

7. Manual of Test (3 volumes) 

 

8. Survey Manual 

 

9. District 8 Standard Staking Procedures Manual 

 

Work not covered by the manuals shall be performed in accordance with accepted professional 

standards. 

 

Surveys performed by CONSULTANT shall conform to the requirements of the Land Surveyor’s 

Act. In accordance with the Land Surveyor’s Act, “responsible charge” for the work shall reside 

with the Licensed Land Surveyor or a pre-January 1, 1982, Registered Professional Civil 

Engineer in the State of California. 

 

Unless otherwise specified in the survey request, control surveys shall conform to second order 

(modified) accuracy standards as specified in the Caltrans “Survey Manual”. 
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Additional standards for specific survey work may be included in the applicable request for 

survey.  Such standards supplement the standards specified herein.  If additional standards 

conflict with the standards specified herein, the “Survey Request’s” standard shall govern. 

 

The Resident Engineer and SANBAG will decide all questions which may arise as to the quality 

or acceptability of deliverables furnished and work performed for this contract.  Any 

CONSULTANT employee who does not perform adequately will be replaced if directed by the 

SANBAG Construction Manager. 

 

H. AVAILABILITY AND WORK HOURS 

 

The typical workday includes all hours worked by SANBAG’s construction Contractor.  The 

construction Contractor’s operations may be restricted to specific hours during the week, which 

will become the normal workday for CONSULTANT’s personnel.  On days when work is not 

performed by the construction contractor, such as rainy or unsuitable weather days, 

CONSULTANT services will not be provided unless authorized by the SANBAG Construction 

Manager. 

 

Unless otherwise directed by SANBAG, the normal work week will consist of 40 hours.  From 

time to time, overtime may be required.  However, overtime will be worked only when approved 

in writing by SANBAG. 

 

I. LIMITATIONS TO AUTHORITY 

 

CONSULTANT does not have the authority to: 

 

1. Authorize deviations from the contract documents. 

 

2. Approve substitute materials or equipment; except as authorized in writing by SANBAG. 

 

3. Conduct or participate in tests or third party inspections; except as authorized in writing 

by SANBAG. 

 

4. Assume any of the responsibilities of the Contractors, Contractors’ Superintendent, or 

subcontractors. 

 

5. Exercise control over or be responsible for construction means, methods, techniques, 

sequences, procedures, or safety precautions. 

 

6. Communicate directly with subcontractors or material suppliers without the prior consent 

of the Contractor. 

 

7. Verbally authorize or approve change orders or extra work for the Project. 

 

8. Offer or receive incentives, inducements, or other forms of enumeration to or from the 

Contractor to perform services or work outside the terms of any executed contracts for 

this Project. 
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J. THIRD PARTY RELATIONSHIPS 

 

This Contract is intended to provide unique services for a specific project.  In the development of 

the Project, SANBAG has worked closely with various professional consultants, agencies, and 

others in the preparation of the construction documents and other Project related materials.  

SANBAG, however, is solely responsible for and will be the sole point of contact for all 

contractual matters related to the Project.  CONSULTANT shall take direction only from 

SANBAG and shall regularly inform only SANBAG of Project progress, outstanding issues, and 

all Project related matters. 

 

During the course of the Project, CONSULTANT may find occasion to meet with FHWA, 

Caltrans and City representatives, the design engineer, Project consultants, or other third parties 

who have assisted with the Project.  These entities may, from time to time, offer suggestions 

and/or recommendations regarding the Project or elements of the Project.  While SANBAG 

enjoys a close relationship with and has considerable confidence in the capabilities of these other 

parties, CONSULTANT shall not act on any suggestions, solicited or unsolicited, without 

obtaining specific direction from SANBAG.  All oral and written communication with outside 

agencies or consultants related to the project shall be directed only to SANBAG.  Distribution of 

Project related communication and information shall be at the sole discretion of SANBAG 

representatives. 

 

K. CONSTRUCTION SITE SAFETY 

 

In addition to the requirements specified elsewhere in this contract, the following also will apply. 

 

1. CONSULTANT will conform to the safety provisions of the Caltrans Construction Manual. 

 

2. CONSULTANT’s field personnel will wear white hard hats with proper suspension, orange  

vests with reflective tape,  sleeved shirt, long pants, and leather boots with ankle support and 

rubber soled shoes at all times while working in the field. 

 

3. CONSULTANT will provide appropriate safety training for all CONSULTANT’s 

personnel, including work on and near highways and railroads.  

 

4. All safety equipment will be provided by CONSULTANT. 

 

L.  BASIS FOR SURVEY AND MONUMENT STAKING 

 

SANBAG will designate the existing horizontal and vertical control monuments that are the basis 

of CONSULTANT performed surveys.  SANBAG will provide the California Coordinate System 

values and/or elevation values for these monuments. CONSULTANT shall adjust 

CONSULTANT performed surveys to be the designated control monuments and the values. 

 

Monuments established by CONSULTANT shall be marked by CONSULTANT with furnished 

disks, plugs, tags.  In addition, CONSULTANT shall identify CONSULTANT established 

monuments by tagging or stamping the monuments with the license or registration number of 

CONSULTANT’S surveyor who is in “responsible charge” of the work. 

 

M. PERSONNEL QUALIFICATIONS AND RESPONSIBILITIES 

 

The quantity and qualifications of field personnel to be assigned will be determined by the scope 
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of the Project and the degree of difficulty of required tasks to be performed.  All personnel and 

personnel assignments shall be subject to approval by SANBAG.  While some areas of 

responsibility may overlap, as a guideline, CONSULTANT personnel assigned to the project 

shall have the following minimum qualifications: 

 

1. Project Manager 

 

Minimum qualifications shall be as follows: 

 

a. Six (6) years project management experience on similar construction projects. 

 

b. Accessible to SANBAG at all times during normal working hours. 

 

c. A thorough understanding of Caltrans construction practices and procedures. 

 

The Project Manager will assume the following functional responsibilities: 

 

a. Review, monitor, train, and provide general direction for CONSULTANT 

personnel. 

 

b. Assign personnel to projects on an as-needed basis. 

 

c. Administer personal leave.  

 

d. Prepare monthly reports for delivery to SANBAG. 

 

 

2. Resident Engineer 

 

Minimum qualifications shall be as follows: 

 

a. Eight (8) years resident engineer experience on similar construction projects. 

 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

  

d. Accessible to SANBAG at all times including weekends and holidays. 

 

e. Thorough understanding of Caltrans field methods, practices, and construction 

office procedures. 

 

The Resident Engineer will assume the following functional responsibilities: 

 

a. Monitor and provide daily direction to CONSULTANT Resident Engineers and 

inspection personnel. 

 

b. Assign field personnel to specific project tasks. 

 

c. Monitor and track Contractor progress. 
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d. Prepare daily, weekly and monthly reports as required. 

 

e. Coordinate utility relocations with appropriate agencies and the utility inspector. 

 

f. Act as prime field contact between various project Contractors and SANBAG’s 

Construction Manager. 

 

 
3. Landscape Architect 

 

Minimum qualifications shall be as follows: 

 

a. Eight (8) years landscape architecture experience on similar highway landscaping 

projects of which a significant portion shall be during the field construction. 

 

b. Licensed Landscape Architect in the State of California. 

 

c. Ability to use typical calculations for hydraulics analysis, piping mechanics, and 

strengths of materials as it relates to irrigation systems. 

 

d. Ability to use typical computer programs for word processing and spreadsheets. 

 

e. Accessible to SANBAG at all times including weekends and holidays. 

 

f. Knowledge of all local regulatory requirements pertaining to the Storm Water 

Pollution Prevention Plan (SWPPP) and the National Pollutant Discharge 

Elimination System (NPDES) as they relate to Highway landscaping projects. 

 

g. A thorough understanding of Caltrans Erosion Control & Highway Planting 

standards. 

 

h. Thorough understanding of Caltrans field methods, practices, and construction office 

procedures as they pertain to responsibilities of a Resident Engineer. 

 

The Landscape Architect will assume the following functional responsibilities: 

 

a. Monitor and provide daily direction to CONSULTANT inspection personnel. 

 

b. Assign field personnel to specific project tasks. 

 

c. Monitor and track Contractor progress. 

 

d. Prepare daily, weekly and monthly reports as required. 

 

e. Coordinate efforts of SANBAG construction support consultants. 

 

f. Coordinate utility service requirements with appropriate agencies. 

 

 

4. Assistant Resident Engineer 

 

Minimum qualifications shall be as follows: 
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a. Four (4) years experience on similar construction projects. 

 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

 

d. Accessible to SANBAG at all times including weekends and holidays. 

 

e. Thorough understanding of Caltrans field methods, practices, and construction 

office procedures. 

 

The Assistant Resident Engineer shall act under the direction of the Resident Engineer 

and will assume the following functional responsibilities: 

 

a. Monitor and provide daily direction to CONSULTANT inspection personnel.  

 

b. Assign field personnel to specific project tasks. 

 

c. Monitor and track Contractor progress. 

 

d. Prepare daily, weekly and monthly reports as required. 

 

e. Coordinate utility relocations with appropriate agencies. 

 

 

5. Lead Field Inspector 

 

Minimum qualifications shall be as follows: 

 

a. Six years (6) construction inspection experience in public works or similar 

projects or a four-year degree in the field of civil engineering, transportation and 

four years of similar construction experience. 

 

b. Knowledge of Caltrans construction practices, physical characteristics and 

properties of highway construction materials, and approved methods and 

equipment used in making physical tests of construction materials. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

 

d. Ability to direct the efforts of subordinate inspectors. 

 

e. Understanding of Caltrans field and construction office procedures. 

 

f. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

The Lead Field Inspector will assume the following functional responsibilities: 
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a. Assist in inspections to assure compliance with contract plans, specifications, and 

special provisions on all phases of construction. 

 

b. Assist in the preparation of contract change orders, contract estimates, progress 

pay estimates, and other documents or reports required for the Project. 

 

c. Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 

 

d. Maintain accurate and timely project records.  Perform quantity calculations for 

progress pay estimates. 

 

e. Perform analytical calculations such as basic earthwork, grading, profiles, and 

special staking procedures. 

 

f. Provide input for the redesign of facilities to fit existing field conditions. 

 

g. Monitor and track Contractor progress.  Prepare daily, weekly, and monthly 

reports as required. 

 

 

6. Field Inspector 

 

Minimum qualifications shall be as follows: 

 

a. Two years construction inspection experience in public works or similar projects 

or a four-year degree in the field of civil transportation engineering. 

 

b. Knowledge of construction practices, physical characteristics and properties of 

construction materials, and approved methods and equipment used in making 

physical tests of construction materials. 

 

c. Ability to work independently. Ability to make minor decisions concerning 

construction work in progress and to solve field and office problems. 

 

d. Understanding of Caltrans construction methods and practices. 

 

e. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

The Field Inspector will assume the following functional responsibilities: 

 

a. Assist in inspections to assure compliance with contract plans, specifications, and 

special provisions on all phases of project construction. 

 

b. Assist in preparation of contract change orders, contract estimates, progress pay 

estimates, and other documents or reports required for the Project. 

 

c. Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 
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d. Perform quantity calculations for progress pay estimates and maintain Project 

records. 

 

e. Perform analytical calculations such as basic earthwork, grading, profiles, and 

special staking procedures. 

 

f. Provide input for the redesign of facilities to fit existing field conditions. 

 

g. Perform labor compliance interviews of the Contractors’ personnel. 

 

 

7. Structural Representative or Lead Structural Inspector 

 

Minimum qualifications shall be as follows: 

 

a. Six (6) years of bridge or structural construction inspection as related to major 

public works projects and a four-year degree in civil engineering. 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Knowledge of stress analysis, structural mechanics, and strength of materials. 

 

d. Knowledge of Caltrans construction practices and the physical characteristics and 

properties of various bridge construction materials including concrete. 

 

e. Experience in the following areas: foundations, pile driving, concrete 

prestressing, bridge deck construction, cast-in-place and MSE walls construction, 

falsework, and shoring. 

 

f. Ability to work independently. Ability to perform duties in the construction field 

office and effectively make decisions concerning construction work in progress 

and solving field problems. 

 

g. Ability to direct the efforts of subordinate inspectors. 

 

h. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

i. Thorough understanding of Caltrans field methods, practices, and construction 

office procedures. 

 

The Structural Representative shall assume the following functional responsibilities: 

 

a. Assist in inspections to assure compliance with contract plans, specifications, and 

special provisions on all phases of structural construction such as bridges, 

foundations, walls, falsework, shoring, and drainage structures. 

 

b. Make grade, alignment, quantity, falsework, and shoring calculations. 

 

c. Assist in the preparation of contract change orders, contract estimates, progress 

pay estimates, and other documents or reports required for the Project. 
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d. Coordinate the sampling and testing of construction materials to monitor 

compliance with contract specifications. 

 

e. Monitor and track Contractor progress.  Prepare daily, weekly, and monthly 

reports as required. 

 

f. Coordinate with Resident Engineer, as well as the Construction Staking and 

Material Testing consultants. 

 

g. Direct subordinate inspectors. 

 

 

8. Structural Inspector 

 

Minimum qualifications shall be as follows: 

 

a. A minimum of two (2) years of bridge design or structural construction 

inspection as related to Caltrans or major public works projects or a four-year 

degree in civil or structural engineering.  

 

b. Knowledge of stress analysis, structural mechanics, and strength of materials. 

 

c. Knowledge of construction practices and the physical characteristics and 

properties of various highway bridge construction materials including concrete. 

 

d. Experience in one or more of the following areas: pile driving, concrete 

prestressing, bridge deck construction, retaining wall construction, falsework, 

and shoring. 

 

e. Ability to work independently and make minor decisions concerning construction 

work in progress and to solve field and office problems. 

 

f. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

The Structural Inspector will assume the following functional responsibilities: 

 

a. Assist in inspections to assure compliance with contract plans, specifications, and 

special provisions on all phases of structural construction such as bridges, 

foundation, walls, falsework, shoring, and drainage structures. 

 

b. Make grade, alignment, quantity, falsework, and shoring calculations. 

 

c. Assist in the preparation of contract change orders, contract estimates, progress 

pay estimates, and other documents or reports required for the Project. 

 

d. Sampling and testing of construction materials to monitor compliance with 

contract specifications and Caltrans Quality Assurance Program. 
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9. Office Engineer 

 

Minimum Qualifications shall be as follows: 

 

a. Two years (2) office engineering on similar construction projects. 

 

b. Knowledge of Caltrans Office of Highway Construction forms used to administer 

construction projects. 

 

c. Knowledge of Caltrans system of document organization. 

 

d. Knowledge of construction records and accounting procedures. 

 

e. Knowledge of documentation, procedures, and reporting for federally funded 

projects. 

 

f. Knowledge of laws and regulations governing the payment of prevailing wages. 

 

The Office Engineer will assume the following functional responsibilities: 

 

a. Process monthly progress pay estimates, monthly status reports, extra work 

reports, and weekly statements of working days. 

 

b. Prepare and process contract change orders. 

 

c. Monitor construction budget and schedule. 

 

d. Prepare, maintain, and/or file project documents including labor and equipment 

records, correspondence, memoranda, meeting minutes, claims, personnel 

records, labor compliance reports, and daily, weekly, and monthly reports.  

 

e. Perform routine calculations and checking of quantities. 
 

  f. Coordinate all office activities and functions with SANBAG representatives. 

 

 

10. Materials Testing Project Manager 

 

a. Four years project management experience on a similar highway/bridge 

construction project. 

 

b. Licensed civil engineer in the State of California. 

 

c. Ability to use typical computer programs including word processing and 

spreadsheets. 

 

The materials testing project manager will assume the following functional 

responsibilities: 

 

a. Review, monitor, train, and provide general direction for CONSULTANT’s 

laboratory and field personnel. 
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b. Assign personnel to projects on an as-needed basis in coordination with the 

Resident Engineer. 

 

c. Administer personal leave, subject to approval of the Resident Engineer. 

 

d. Prepare monthly reports for delivery to the Resident Engineer. 

 

e. Provide direction, administration, and responsibility for Materials Certification 

per Caltrans Construction Manual, Section 8-01. 

 

Material testing personnel will be certified by a California Registered Civil Engineer as 

being experienced and competent in the test procedures required for the work involved 

(and possess a current certificate of proficiency (Form MR-0111) in accordance with 

Quality Assurance Program Manual (Section 3-5).  Independent certification of Caltrans 

test procedures may be performed at the discretion of the SANBAG Construction 

Manager. 

 

 

11. Materials Technicians 

 

CONSULTANT personnel provided under this contract will have a variety of skills and 

experience appropriate for the level of tasks to be assigned.  Field personnel will have a 

minimum of two years experience in conducting material sampling and testing of the type 

required for the projects involved and will possess the following additional capabilities: 

 

a. Have the ability to establish specific locations for appropriate tests when 

construction contract administration personnel are not available. 

 

b. Be familiar with construction practices and be fully aware of construction 

activities at the project site. 

 

c. Have knowledge of and comply with safety and health regulations and 

requirements applicable to the project. 

 

Specific qualifications for technicians are as follows: 

 

CONSTRUCTION TECHNICIAN I 

 

Performs a variety of semi-skilled activities. 

 

Examples of duties assigned to this classification are: 

 

 Conducting quality control tests such as soil densities, sieve analysis tests, operation 

scales and inspecting spread operations. 

 Sampling and transporting produced construction materials from point of application 

or production to testing laboratory. 

 

Knowledge and Skills Required 

 

 Knowledge of tools, equipment and vehicles utilized in construction. 
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 Knowledge of standard equipment and materials used for the sampling and testing of 

construction material. 

 Knowledge of basic mathematics used in the computation of a variety of construction 

items. 

 Knowledge of record keeping, preparing of documents and reports. 

 

TECHNICIAN II 

 

Performs a variety of skilled activities 

 

Examples of duties assigned to this classification are: 

 

 Inspecting minor construction items, sampling and inspection of steel reinforcement, 

sampling and inspection of concrete placing operation. 

 Collect and analyze soil samples of construction materials to determine compaction 

and moisture content. 

 Inspection and sampling of all phases of asphalt concrete and PCC paving operation, 

including plant inspection. 

 Confers with construction engineers and contractors regarding construction in 

progress and is conformance to specifications and construction plans. 

 Answers questions and resolves problems. 

 Inspects construction in progress to ensure conformance with specification, 

agreements, and established requirements. 

 Keeps daily diary of work progress. 

 Prepares reports on all field inspections and submits project quantities on a daily 

basis. 

 Keeps accurate documentation for force accounts and possible claims. 

 

Knowledge and Skill Required: 

 

 All knowledge and skills required of lower classification. 

 Knowledge of currently accepted methods, procedures and techniques used in 

highway construction inspection, survey, materials testing, and quality control 

equipment. 

 Skill in interpersonal relations as applied to contact with contractors, representatives 

of other governmental jurisdictions, and other SANBAG/Caltrans staff. 

 

TECHNICIAN III 

 

Exercise considerable independent judgment within general Caltrans standards and 

guidelines. 

 

Examples of duties assigned to this classification are: 

 

 Inspect project construction on an ongoing basis to assure compliance with contract 

and in accordance with State and local standards. 

 Perform a variety of structural material tests and inspections. 

 Reviews construction plans and verified that these are in accordance with designated 

specifications and other requirements. 

 Participates in the preparation of completed work estimates, to calculate 
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compensation due contractor. 

 Examines and verifies numeric data and material specifications on project cost source 

documents, utilizing geometry and trigonometry calculations. 

 Supervises all work activities involved in construction projects, laboratory, and 

quality control work. 

 Recommends approval of proposed project changes. 

 

Knowledge and Skills Required: 

 

 All knowledge and skills required of lower classifications. 

 Knowledge of the principles and practices of Civil Engineering as applied to the 

construction of state highways. 

 Skill in analyzing and evaluating a wide variety of highly technical engineering data, 

including construction plans, field survey and quality control documents. 

 Skill in interpreting and implementing Caltrans standards, policies, procedures and 

regulations. 

 Skill in interpersonal relations, as applied to contacts with contractors, 

representatives of other governmental jurisdictions, and other SANBAG/Caltrans 

staff. 

 

 

12. Construction Surveying Project Manager 

 

Minimum qualifications for the position of Project Manager shall be as follows: 

 

 Four (4) years project management experience on similar construction projects. 

 Licensed Surveyor or pre-January 1, 1982, Registered Professional Engineer in 

the State of California. 

 Accessible to the Resident Engineer and SANBAG at all times during normal 

working hours as specified in this Scope of Services. 

 

Under the direction of the Resident Engineer, the project manager will be responsible for: 

 

 Review, monitor, train, and provide general direction for CONSULTANT survey 

personnel. 

 Assign personnel to projects on an as-needed basis. 

 Administer personal leave, subject to approval of the Resident Engineer. 

 Prepare monthly reports for delivery to the Resident Engineer. 

 

 

13. Field Party Chiefs 

 

 Minimum qualifications for the position of Party Chief shall meet at least one of 

the following licensing requirements: 

 

1. A licensed Land Surveyor in the State of California. 

2. A pre-January 1, 1982, Registered Professional Civil Engineer in the State of 

California. 

3. An experienced surveyor who serves as chief under the direction or supervision 

of a person who is a licensed Land Surveyor or pre-January 1, 1982, Registered 
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Professional Civil Engineer in the State of California.  The direction or 

supervision shall place the supervisor in “responsible charge” of the work.  

“Responsible Charge” is defined in Chapter 15 of the Business and Professions 

Code (the Land Surveyor’s Act) and Title 16, Chapter 5, of the California 

Administrative Code (regulations adopted by the Board of Registration for 

Professional Engineers and Land Surveyors). 

 Two (2) years survey experience on similar construction projects. 

 Thorough knowledge of construction survey practices and the ability to read and 

interpret plans and specifications. 

 Ability to make effective decisions concerning field problems and work in 

progress. 

 Familiarity with typical coordinate geometry computer programs. 

 Familiarity with safety requirements for surveying near traffic. 

 

The Party Chiefs will assume the following responsibilities: 

 

 Perform construction staking services for project construction. 

 Administer day to day activities for the survey party. 

 Perform analytical survey calculations for items such as grading, horizontal and 

vertical control, right of way, and minor in-field design. 

 Maintain continuous communication with the Resident Engineer, field personnel, 

and construction administration staff. 

 

 

14. Survey Crews 

 

Minimum qualifications for survey crew members shall be as follows: 

 

 One (1) year survey experience on similar construction projects. 

 Fundamental knowledge of construction survey practices and the ability to read 

and interpret plans and specifications. 

 Ability to assist Party Chiefs and office personnel in all required surveying work. 

 One survey crew member must have the ability to assume temporary leadership 

of the survey party in the absence of the Party Chief. 

 

Under the direction of the Resident Engineer and the Party Chief, the survey crew 

members will assume the following responsibilities: 

 

 Perform basic calculations to support construction staking. 

 Maintain continuous communication with Party Chiefs and office personnel. 
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 CONTRACT 

 

 FOR 

 

 CONSULTING SERVICES 

 

 

 

This Contract, entered into this [DATE] day of [MONTH] 200__, by the firm of 

[CONSULTANT] (hereinafter called CONSULTANT) whose address is: 

 

[CONSULTANT ADDRESS] 

 

and San Bernardino County Transportation Authority (hereinafter called AUTHORITY) whose 

address is: 

 

1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA  92410-1715 

 

Whereas, AUTHORITY desires CONSULTANT to perform certain technical Services as 

hereinafter described and CONSULTANT desires to do so for the compensation and in 

accordance with the terms and conditions set forth herein. 

 

NOW, THEREFORE, the parties hereto agree as follows: 

 

Article 1 Description of Services 

 

CONSULTANT agrees to perform Services set forth in Attachment "A", Scope of 

Services, which is incorporated herein by reference, in accordance with high 

professional engineering and environmental services which are generally accepted 

in the State of California, in accordance with the terms and conditions expressed 

herein and in the sequence, time, and manner defined therein.  The word 

"Services," as used herein, includes without limitation, the performance, 

fulfillment and discharge by CONSULTANT of all obligations, duties, tasks, and 

services imposed upon or assumed by CONSULTANT hereunder; and the 

Services performed hereunder shall be completed to the satisfaction of 

AUTHORITY, with their satisfaction being based on prevailing professional 

engineering and environmental services standards. 

 

Article 2 Performance Schedule and Force Majeure 

 

2.1 The Period of Performance by CONSULTANT under this Contract shall 

commence on [CONTRACT DATE] and shall continue in effect for [  ] 

months, until work is completed, or otherwise terminated, cancelled or 

extended as hereinafter provided. 
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Article 3 Contract Price and Cost Principles 

 

3.1 Full compensation to CONSULTANT for full and complete performance 

of all Services, compliance with all the terms and conditions of this 

Contract, payment by CONSULTANT of all obligations incurred in, or 

application to, CONSULTANT's performance of Services, and for which 

CONSULTANT shall furnish all personnel, facilities, equipment, materials, 

supplies, and Services (except as may be explicitly set forth in this Contract 

as furnished by AUTHORITY), shall not exceed the amounts set forth in 

3.2 below. 

 

3.2 The total cost for Services to the project shall not exceed [CONTRACT 

AMOUNT].  This amount does not include a contingency.  Services to be 

provided under terms of this Contract are to be provided on an as needed 

basis and compensated for as set forth in Attachment “B” which is 

incorporated herein by reference.  Utilization of the contingency is not 

permitted unless directed in writing by AUTHORITY Project Manager.  

CONSULTANT’s fee for services is included in the total estimated 

contract cost and shall be a fixed percentage fee, as agreed upon, and noted 

in Attachment “B”.   

 

3.3 CONSULTANT’s overhead rates will be fixed, as set forth in Attachment 

“B” for the duration of this Contract.  The fixed overhead rate will not be 

subject to adjustment. Any percentage increase over the direct labor rate in 

Attachment “B” is not permitted without prior authorization from 

AUTHORITY. 

 

3.4 Not used. 

 

3.5 The cost principles set forth in Part 31, Contract Cost Principles and 

Procedures, in Title 48, Federal Acquisition Regulations System of the 

Code of Federal Regulations (CFR) as constituted on the effective date of 

this Contract shall be utilized to determine allowableness of costs under 

this Contract and may be modified from time to time by amendment of the 

Contract. 

 

3.5.1 The CONSULTANT agrees to comply with Federal Department of 

Transportation procedures in accordance with 49 CFR, Part 18, 

Uniform Administrative Requirements for Grants and Cooperative 

Agreements to State and Local Governments. 

 

3.5.2 Any costs for which payment has been made to CONSULTANT 

that are determined by subsequent audit to be unallowable under 

48 CFR, Part 31, Contract Cost Principles and Procedures,  or 49 

CFR, Part 18, Uniform Administrative Requirements for Grants 
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and Cooperative Agreements to State and Local Governments shall 

be repaid by CONSULTANT to AUTHORITY. 

 

3.5.3 Any subcontract, entered into as a result of this Contract shall 

contain all of the provisions of this Section 3.5. 

 

3.6 Any Services provided by the CONSULTANT not specifically covered by 

the Scope of Services (Attachment “A”) shall not be compensated without 

prior written authorization from AUTHORITY.  It shall be 

CONSULTANT’s responsibility to recognize and notify AUTHORITY 

when services not covered by the Scope of Services have been requested 

or are required. All changes and/or modifications to the Scope of Services 

shall be made in accordance with Article 12, Changes. 

 

Article 4 Availability of Funds 

 

This Contract is awarded on the contingency of availability of funds.  The 

obligation of AUTHORITY is conditioned upon the availability of funds that are 

allocated and available for the payment of such an obligation.  If funds are not 

allocated and available for the continuance of Services performed by 

CONSULTANT, Services directly or indirectly involved may be suspended or 

terminated by AUTHORITY at the end of the period for which funds are 

available.  When AUTHORITY becomes aware that any portion of Services that 

will or may be affected by a shortage of funds, it will immediately so notify 

CONSULTANT.  Nothing herein shall relieve AUTHORITY from its obligation 

to compensate CONSULTANT for Services actually performed pursuant to this 

Contract prior to such notification.  No penalty shall accrue to AUTHORITY in 

the event this provision is exercised. 

 

Article 5 Taxes, Duties, Fees 

 

CONSULTANT shall pay when due, and the compensations set forth in Article 3, 

Contract Price and Cost Principles, shall be inclusive of all; a) local, municipal, 

state, and federal sales and use taxes, b) excise taxes, c) taxes on personal 

property owned by CONSULTANT, and d) all other governmental fees and taxes 

or charges of whatever nature applicable to CONSULTANT to enable it to 

conduct business. 

 

Article 6 Invoicing and Payments 

 

6.1 The compensation of CONSULTANT as provided herein shall be payable 

in  4 week billing period payments, forty-five (45) calendar days after 

receipt by AUTHORITY of an invoice prepared in accordance with 

instructions below.  Payment shall not be construed to be an acceptance of 

Services. 
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6.2 CONSULTANT shall prepare all invoices in a form satisfactory to and 

approved by AUTHORITY and it shall be accompanied by documentation 

supporting each element of measurement and/or cost.  Each invoice will 

be for a 4 week billing period and will be marked with AUTHORITY's 

project name, contract number, and task order number.  CONSULTANT 

and AUTHORITY’s Project Manager shall mutually agree on a cutoff date 

for invoices. The cutoff date for CONSULTANT's invoices shall be 

consistent from each period.  Invoices shall be submitted within 

fifteen (15) calendar days after the cutoff date for the period covered by 

the invoice.  Invoices shall include request for payment for Services 

(including additional Services authorized by AUTHORITY) completed by 

CONSULTANT during each billing period. Any invoice submitted which 

fails to comply with the terms of this Contract, including the requirements 

of form and documentation, may be returned to CONSULTANT.  Any 

costs incurred by CONSULTANT in connection with the resubmission of 

a proper invoice shall be at CONSULTANT's sole expense. 

 

6.3 CONSULTANT shall furnish evidence, satisfactory to AUTHORITY, that 

all labor and materials furnished and equipment used during the period 

covered by the invoice have been incurred. AUTHORITY shall not be 

obligated to make payments to CONSULTANT until CONSULTANT 

furnishes such evidence.  Upon furnishing such evidence, satisfactory to 

AUTHORITY, AUTHORITY shall pay CONSULTANT the full amount 

of the invoice less disputed amounts. 

 

6.4 CONSULTANT shall include a statement and release with each invoice, 

satisfactory to AUTHORITY, that CONSULTANT has fully performed 

the Services invoiced pursuant to this Contract for the period covered, and 

that all claims of CONSULTANT and its subcontractors for Services 

during the period will be satisfied upon the making of such payment. 

AUTHORITY shall not be obligated to make payments to 

CONSULTANT until CONSULTANT furnishes such statement and 

release. 

 

6.5 CONSULTANT shall forfeit the fixed fee portion of the progress payment 

for any billing period that CONSULTANT fails to submit an invoice 

within sixty (60) calendar days after the cutoff date for the billing period. 

 

6.6 CONSULTANT shall forfeit all costs incurred for a progress payment for 

any billing period that CONSULTANT fails to submit an invoice within 

one-hundred twenty (120) calendar days after the cutoff date for the 

billing period. 

 

Article 7 Documentation and Right of Audit 

 

CONSULTANT shall keep and maintain all books, papers, records, accounting 
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records including but not limited to all direct and indirect costs allocated to 

Services, files, accounts, reports, cost proposals with backup data, and all other 

material relating to Services.  CONSULTANT shall upon request, make all such 

materials available to AUTHORITY or its designee at any reasonable time during 

the term of the Contract and for three (3) years from the date of final payment to 

CONSULTANT, for auditing, inspection and copying.  CONSULTANT shall 

insert in each of its subcontracts the above requirement. 

 

Article 8 Responsibility of the Engineer 

 

8.1 The CONSULTANT shall be responsible for the professional quality, 

technical accuracy, and the coordination of all calculations, drawings, 

notes and other Services furnished by the CONSULTANT under terms of 

this Contract. 

 

8.2 In addition to any other requirements of this Contract or duties and 

obligations imposed on CONSULTANT by law, the CONSULTANT 

shall, as an integral part of its Services, employ quality control procedures 

that identify potential risks and uncertainties related to construction of the 

project and the Services performed by CONSULTANT within the areas of 

CONSULTANT Services and expertise.  Risks that may be encountered 

include, but are not limited to, soil conditions, constructability, factors of 

safety, impact on adjacent properties, public safety, and environmental 

considerations.  At any time during performance of the contracted Scope 

of Services, should the CONSULTANT observe, encounter, or identify 

any unusual circumstances or uncertainties which could pose potential risk 

and uncertainties, CONSULTANT shall immediately document such 

matters and notify AUTHORITY of said circumstances and related 

concerns.  CONSULTANT shall also similarly notify AUTHORITY in 

regard to the possibility of any natural catastrophe, potential failure, or any 

situation that exceeds design assumptions and could precipitate a failure.  

Notifications under this paragraph shall be specific, clear and timely, and 

in a form which will enable AUTHORITY to understand and evaluate the 

magnitude and effect of the risk and uncertainties involved. 

 

Article 9 Reporting Requirements/Deliverables 

 

All Reports and deliverables shall be submitted in accordance with Attachment 

"A", Scope of Services. 

 

Article 10 Permits and Licenses 

 

CONSULTANT shall (without additional compensation) keep current all 

governmental permits, certificates and licenses (including professional licenses) 

necessary for CONSULTANT to perform Services. 
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Article 11 Technical Direction 

 

11.1 Performance of Services under this Contract shall be subject to the 

technical direction of the AUTHORITY Contract Manager, or his 

designee, as identified in Attachment "A", Scope of Services, attached to 

this Contract. The AUTHORITY Contract Manager will identify his 

designee, in writing to CONSULTANT, with the notice to proceed and 

subsequently with any changes during the Contract period.  The term 

"Technical Direction" is defined to include, without limitation: 

 

11.1.1 Directions to the CONSULTANT which redirect the Contract 

effort, shift work emphasis between work areas or tasks, 

require pursuit of certain lines of inquiry, fill in details or 

otherwise serve to accomplish the contractual Scope of 

Services. 

 

11.1.2 Provision of written information to the CONSULTANT which 

assists in the interpretation of drawings, reports, or technical 

portions of Service description. 

 

11.1.3 Review and, where required by the Contract, approval of 

technical reports, drawings, specifications and technical 

information to be delivered by the CONSULTANT to 

AUTHORITY or Caltrans under the Contract. 

 

11.2 Technical direction must be within the Scope of Services in the Contract.  

The AUTHORITY Contract Manager or designee does not have the 

authority to, and may not, issue any technical direction which: 

 

11.2.1 Constitutes an assignment of additional Services outside the 

Scope of Services; 

 

11.2.2 Constitutes a change as defined in the Contract clause entitled 

"Changes"; 

 

11.2.3 In any manner causes an increase or decrease in the Contract's 

estimated cost or price or the time required for Contract 

performance; 

 

11.2.4 Changes any of the expressed terms, conditions or 

specifications of the Contract; or 

 

11.2.5 Interferes with the CONSULTANT's right to perform the terms 

and conditions of the Contract. 
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11.2.6 A failure of the CONSULTANT and AUTHORITY Contract 

Manager to agree that the technical direction is within the 

scope of the Contract, or a failure to agree upon the Contract 

action to be taken with respect thereto shall be subject to the 

provisions of Article 30, Disputes. 

 

11.3 All technical directions shall be issued in writing by the AUTHORITY 

Contract Manager or his designee. 

 

11.4 The CONSULTANT shall proceed promptly with the performance of 

technical directions duly issued by the AUTHORITY Contract Manager or 

his designee, in the manner prescribed by this article and within his 

authority under the provisions of this clause.  If, in the opinion of the 

CONSULTANT, any instruction or direction by the AUTHORITY 

Contract Manager or his designee, falls within one of the categories 

defined in 11.2.1 through 11.2.5 above, the CONSULTANT shall not 

proceed but shall notify the Contract Manager in writing within five (5) 

working days after receipt of any such instruction or direction and shall 

request the Contract Manager to modify the Contract accordingly.  Upon 

receiving the notification from the CONSULTANT, the Contract Manager 

shall: 

 

11.4.1 Advise the CONSULTANT in writing within thirty (30) days 

after receipt of the CONSULTANT's letter that the technical 

direction is or is not within the scope of Article 12, Changes;  

 

11.4.2 Advise the CONSULTANT within a reasonable time that 

AUTHORITY will or will not issue a written change order. 

 

Article 12 Changes 

 

12.1 The Services shall be subject to changes by additions, deletions, or 

revisions thereto by AUTHORITY.  CONSULTANT will be advised of 

any such changes by written notification from AUTHORITY describing 

the change. 

 

12.2 Promptly after such written notification of change is given to 

CONSULTANT by AUTHORITY, CONSULTANT and AUTHORITY 

will attempt to negotiate a mutually agreeable change in compensation or 

time of performance and amend the Contract accordingly.  If 

CONSULTANT and AUTHORITY are unable to agree on the 

compensation change, the CONSULTANT may make a claim per Article 

20, Claims.  CONSULTANT shall have no obligation to perform the 

changes, and shall not be entitled to compensation for Services performed 

on such changes, prior to the execution of the change order relating to the 

changes required by AUTHORITY. 
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12.3 CONSULTANT shall not suspend performance of this Contract during the 

negotiation of any change order, except as may be directed by 

AUTHORITY.  CONSULTANT shall perform all changes in accordance 

with all the terms of this Contract. 

 

Article 13 Federal and State Mandatory Provisions 

 

13.1     Equal Employment Opportunity/Nondiscrimination 

 

13.1.1 In connection with the execution of this Contract, the 

CONSULTANT shall not discriminate directly or indirectly 

against any employee or applicant for employment because of 

race, color, religion, sex, age, or national origin.  The 

CONSULTANT shall take action to insure that applicants are 

employed, and that employees are treated during employment, 

without regard to their race, color, religion, sex, age, or 

national origin.  Such action shall include, but not be limited 

to, the following:  employment, upgrading, demotion, or 

transfer; recruitment or recruitment advertising; layoff or 

termination; rates of pay or other forms of compensation; and 

selections of training, including apprenticeship.  The 

CONSULTANT agrees to post in conspicuous places available 

to employees and applicants for employment notices setting 

forth the provisions of the Equal Opportunity clause. 

 

13.1.2 The CONSULTANT shall, in all solicitations or 

advertisements for employees placed by or on behalf of the 

CONSULTANT, state that all qualified applications shall 

receive consideration for employment without regard to race, 

color, religion, sex, age, or national origin. 

 

13.1.3 The CONSULTANT shall send to each labor union or 

representative of workers with which it has a collective 

bargaining agreement or other Contract or understanding, a 

notice advising the labor union or workers representative of the 

CONSULTANT's commitments under this Equal Opportunity 

clause, and shall post copies of the notice in conspicuous 

places available to employees and applicants for employment. 

 

13.1.4 The CONSULTANT shall comply with all provisions of 

Executive Order No 11246 as amended by Executive 

Order 11375, and as supplemented in Department of Labor 

regulations (41 CFR, Part 60), and shall permit access to its 

books, records, and accounts by AUTHORITY and the 
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Secretary of Labor for purposes of investigation to ascertain 

compliance with such rules, regulations, and orders. 

 

13.1.5 In the event of the CONSULTANT's noncompliance with the 

Equal Opportunity clause of this Contract or any of the said 

rules, regulations, or orders, this Contract may be canceled, 

terminated, or suspended, in whole or in part, and the 

CONSULTANT may be declared ineligible for further 

government contracts in accordance with procedures 

authorized in Executive Order No. 11246 as amended by 

Executive Order 11375, and as supplemented in Department of 

Labor Regulations (41 CFR, Part 60). 

 

13.1.6 The CONSULTANT shall include the provisions of paragraphs 

(13.1.1) through (13.1.6) of this Article in every subcontract or 

purchase order unless exempted by rules, regulations, or orders 

of the Secretary of Labor issued pursuant to Section 204 of 

Executive Order No. 11246 as amended by Executive 

Order 11375, and as supplemented in Department of Labor 

regulations (41 CFR, Part 60), so that such provisions will be 

binding upon each subcontract or vendor.  The 

CONSULTANT shall take such action with respect to any 

subcontract or purchase order as AUTHORITY may direct as a 

means of enforcing such provisions, including sanctions for 

noncompliance.  Provided, however, that in the event the 

CONSULTANT becomes involved in, or is threatened with, 

litigation with a subcontractor or vendor as a result of such 

direction by AUTHORITY, the CONSULTANT may request 

AUTHORITY to enter into such litigation to protect the 

interests of AUTHORITY. 

 

13.2 Handicapped Workers 

 

13.2.1 The CONSULTANT will not discriminate against any 

employee or applicant for employment because of physical or 

mental handicap in regard to any position for which the 

employee or applicant for employment is qualified.  The 

CONSULTANT agrees to take action to employ, advance in 

employment and otherwise treat qualified handicapped 

individuals without discrimination based upon their physical or 

mental handicap in all employment practices such as the 

following:  employment, upgrading, demotion or transfer, 

recruitment, advertising, layoff or termination, rates of pay or 

other forms of compensation, and selection for training, 

including apprenticeship. 
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Article 14 Conflict of Interest 

 

14.1 The CONSULTANT agrees that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner 

or degree with the performance of Services required to be performed 

under this Contract.  The CONSULTANT further agrees that in the 

performance of this Contract, no person having any such interest shall be 

employed. 

 

14.2 No portion of the funds received by the CONSULTANT under this 

Contract shall be used for political activity or to further the election or 

defeat of any candidate for public office. 

 

Article 15 Key Personnel 

 

15.1 The personnel specified in 15.2 below are considered to be essential to 

Services being performed hereunder.  Prior to diverting any of the 

specified individuals to other projects, or reallocation of tasks and hours of 

Services that are the responsibility of key personnel to other personnel, the 

CONSULTANT shall notify AUTHORITY reasonably in advance and 

shall submit justifications (including proposed substitutions) in sufficient 

detail to permit evaluation of the import on the project.  Diversion or 

reallocation of key personnel shall be subject to written approval by 

AUTHORITY.  AUTHORITY also reserves the right to approve proposed 

substitutions for key personnel. 

 

15.2 Key Personnel are: 

 

 [ENTER KEY PERSONNEL HERE] 

  

Article 16 Representations 

 

CONSULTANT agrees with AUTHORITY that Services supplied by 

CONSULTANT in performance of this Contract shall be supplied by personnel 

who are careful, skilled, experienced and competent in their respective trades or 

professions.  CONSULTANT agrees that it is supplying professional Services, 

findings, and/or recommendations in the performance of this Contract and agrees 

with AUTHORITY that the same shall conform to high professional engineering 

and environmental principles and standards that are generally accepted in the 

State of California. 

 

Article 17 Proprietary Rights/Confidentiality 

 

17.1 If, as a part of the Contract, CONSULTANT is required to produce 

materials, documents, data or information (“Products”), then 

CONSULTANT, if requested by AUTHORITY, shall deliver to 
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AUTHORITY the original of all such Products which shall become the 

property of AUTHORITY. 

 

17.2 All materials, documents, data or information obtained from 

AUTHORITY's data files or any AUTHORITY medium furnished to 

CONSULTANT in the performance of this Contract will at all times 

remain the property of AUTHORITY.  Such data or information may not 

be used or copied for direct or indirect use outside of these services by 

CONSULTANT without the express written consent of AUTHORITY. 

 

17.3 Except as reasonably necessary for the performance of Services, 

CONSULTANT and its employees and agents shall hold in confidence the 

materials and information referred to in this Article 17, Proprietary 

Rights/Confidentiality, which are produced by CONSULTANT for 

AUTHORITY in the performance and completion of CONSULTANT's 

Services under the Contract, until released in writing by AUTHORITY, 

except to the extent such materials and information become a part of 

public domain information through no fault of CONSULTANT, or its 

employees or agents. 

 

17.4 CONSULTANT shall not use AUTHORITY's name or photographs of the 

Project in any professional publication, magazine, trade paper, newspaper, 

seminar or other medium without first receiving the express written 

consent of AUTHORITY. 

 

17.5 All press releases relating to the Project or this Contract, including graphic 

display information to be published in newspapers, magazines, and other 

publications, are to be made only by AUTHORITY unless otherwise 

agreed to by CONSULTANT and AUTHORITY. 

 

17.6 CONSULTANT agrees that it, and its employees, agents, and 

subcontractors will hold confidential and not divulge to third parties 

without the prior written consent of AUTHORITY, any information 

obtained by CONSULTANT from or through AUTHORITY in connection 

with CONSULTANT's performance of this Contract, unless (a) the 

information was known to CONSULTANT prior to obtaining same from 

AUTHORITY pursuant to a prior Contract; or (b) the information was at 

the time of disclosure to CONSULTANT, or thereafter becomes part of 

the public domain, but not as a result of the fault or an unauthorized 

disclosure of CONSULTANT or its employees, agents, or subcontractors, 

or (c) the information was obtained by CONSULTANT from a third party 

who did not receive the same, directly or indirectly, from AUTHORITY 

and who had, to CONSULTANT's knowledge and belief, the right to 

disclose the same. 
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Article 18 Terminations 

 

18.1 Termination for Convenience.  AUTHORITY shall have the right at any 

time, with or without cause, to terminate further performance of Services 

by written notice to CONSULTANT specifying the date of termination.  

On the date of such termination stated in said notice, CONSULTANT 

shall discontinue performance of Services and shall preserve work in 

progress and completed work (“Work”), pending AUTHORITY'S 

instruction, and shall turn over such Work in accordance with 

AUTHORITY's instructions. 

 

18.1.1 CONSULTANT shall deliver to AUTHORITY, in accordance 

with AUTHORITY'S instructions, all Products prepared by 

CONSULTANT or its subcontracts or furnished to 

CONSULTANT by AUTHORITY. Upon such delivery, 

CONSULTANT may then invoice AUTHORITY for payment 

in accordance with the terms hereof. 

 

18.1.2 If CONSULTANT has fully and completely performed all 

obligations under this Contract up to the date of termination, 

CONSULTANT shall be entitled to receive from 

AUTHORITY as complete and full settlement for such 

termination a pro rata share of the Contract cost and a pro rata 

share of any fixed fee, for such Services satisfactorily executed 

to the date of termination. 

 

18.1.3 CONSULTANT shall be entitled to receive the actual cost 

incurred by CONSULTANT to return CONSULTANT's field 

tools and equipment, if any, to it or its suppliers' premises, or 

to turn over Work and Products in accordance with 

AUTHORITY's instructions plus the actual cost necessarily 

incurred in effecting the termination. 

 

18.2 Termination for Cause.  In the event CONSULTANT shall file a petition 

in bankruptcy, or shall make a general assignment for the benefit of its 

creditors, or if a petition in bankruptcy shall be filed against 

CONSULTANT or a receiver shall be appointed on account of its 

solvency, or if CONSULTANT shall default in the performance of any 

express obligation to be performed by it under this Contract and shall fail 

to immediately correct (or if immediate correction is not possible, shall 

fail to commence and diligently continue action to correct) such default 

within ten (10) calendar days following written notice thereof, 

AUTHORITY may, without prejudice to any other rights or remedies 

AUTHORITY may have, (a) hold in abeyance further payments to 

CONSULTANT; (b) stop any Services of CONSULTANT or its 

subcontractors related to such failure until such failure is remedied; and/or 
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(c) terminate this Contract by written notice to CONSULTANT specifying 

the date of termination.  In the event of such termination by 

AUTHORITY, AUTHORITY may take possession of the Products and 

finish Services by whatever method AUTHORITY may deem expedient.  

A waiver by AUTHORITY of one default of CONSULTANT shall not be 

considered to be a waiver of any subsequent default of CONSULTANT, 

nor be deemed to waive, amend, or modify any term of this Contract. 

 

18.2.1 In the event of termination CONSULTANT shall deliver to 

AUTHORITY all finished and unfinished Products prepared 

by CONSULTANT or its subcontractors or furnished to 

CONSULTANT by AUTHORITY. 

 

18.3 All claims for compensation or reimbursement of costs under any of the 

foregoing provisions shall be supported by documentation submitted to 

AUTHORITY, satisfactory in form and content to AUTHORITY and 

verified by AUTHORITY.  In no event shall CONSULTANT be entitled 

to any prospective profits or any damages because of such termination. 

 

Article 19 Stop Work Orders 

 

Upon failure of CONSULTANT or its subcontractors to comply with any of the 

requirements of this Contract, AUTHORITY shall have the authority to stop any 

Services of CONSULTANT or its subcontractors affected by such failure until 

such failure is remedied or to terminate this Contract in accordance with Article 

18, Termination.  No part of the time lost due to any such stop orders shall be 

made the subject of a claim for extension of time or for increased costs or 

damages by CONSULTANT. 

 

Article 20 Claims 

 

CONSULTANT shall give AUTHORITY written notice within seven (7) days 

after the happening of any event which CONSULTANT believes may give rise to 

a claim by CONSULTANT for an increase in the Contract amount or in the 

scheduled time for performance.  Within fourteen (14) days after the happening of 

such events, CONSULTANT shall supply AUTHORITY with a statement 

supporting CONSULTANT's claim, which statement shall include 

CONSULTANT's detailed estimate of the change in Contract amount and 

scheduled time occasioned thereby.  AUTHORITY shall not be liable for, and 

CONSULTANT hereby waives, any claim or potential claim of CONSULTANT 

of which CONSULTANT knew or should have known and which was not 

reported by CONSULTANT in accordance with the provisions of this Article.  

CONSULTANT agrees to continue performance of Services during the time any 

claim of CONSULTANT hereunder is pending.  AUTHORITY shall not be 

bound to any adjustments in the Contract amount or scheduled time for 

CONSULTANT's claim unless expressly agreed to by AUTHORITY in writing 
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and any such adjustments in the Contract amount so agreed to in writing shall be 

paid to CONSULTANT by AUTHORITY.  No claim hereunder by 

CONSULTANT shall be allowed if asserted after final payments under this 

Contract. 

 

Article 21 Insurance 

 

In order to accomplish the indemnification herein provided for, but without 

limiting the indemnification, CONSULTANT shall secure and maintain 

throughout the term of the Contract the following types of insurance with limits as 

shown: 

 

21.1 Professional Liability Insurance coverage in an amount not less than 

$1,000,000, per claim and in the aggregate. CONSULTANT shall secure 

and maintain this insurance throughout the term of this Contract and for a 

minimum of three (3) years after completion and acceptance of Services 

by AUTHORITY. 

 

21.2 Workers' Compensation Insurance or state-approved self-insurance 

program in an amount and form to meet all applicable requirements of the 

Labor Code of the Sate of California, including Employers Liability with 

$250,000 limits, covering all persons providing Services on behalf of 

CONSULTANT. 

 

21.3 Comprehensive General Liability Insurance or Commercial General 

Liability Insurance, including coverage for Premises and Operations, 

Contractual Liability, Personal Injury Liability, Broad-Form Property 

Damage and Independent Contractors' Liability, in an amount of not less 

than $1,000,000 per occurrence, combined single limit, and $3,000,000 in 

the aggregate written on an occurrence form. 

 

  For products and completed operations a $2,000,000.00 aggregate shall be 

provided. 

 

21.4 Comprehensive Automobile Liability Coverage, including owned, non-

owned and hired automobiles, in an amount of not less than $1,000,000 

per occurrence, combined single limit, and in the aggregate written on an 

occurrence form. 

 

21.5 Proof of Coverage.  CONSULTANT shall immediately furnish certificates 

of insurance to AUTHORITY evidencing the insurance coverage required 

above, prior to the commencement of performance of Services hereunder, 

and such certificates shall include San Bernardino Associated 

Governments/San Bernardino County Transportation Authority and Fluor 

Corporation (project administration consultant) as additional insured on 

Comprehensive General Liability Insurance or Commercial General 
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Liability Insurance and auto insurance.  The certificates shall provide that 

such insurance shall not be terminated without thirty (30) days written 

notice to AUTHORITY, and CONSULTANT shall maintain such 

insurance from the time CONSULTANT commences performance of 

Services hereunder until the completion of such Services. 

 

Article 22 Indemnity 

 

CONSULTANT agrees to indemnify, hold harmless, and defend, with counsel 

approved by AUTHORITY, AUTHORITY, and their officers, employees (past 

and present), agents, and representatives including Fluor Corporation, from and 

against:   

 

22.1 Any claim, cause of action, liability, loss, cost or expense arising from 

infringement or improper appropriation or use by AUTHORITY of trade 

secrets, proprietary information, know-how, copyright rights or 

inventions, arising out of the use of methods, processes, designs, 

information, or other items furnished or communicated to AUTHORITY 

by CONSULTANT in connection with performance of Services; and 

 

22.2 Any claim, cause of action, liability, loss, cost or expense, on account of 

injury to or death of persons or damage to or loss of property which arises 

out of or is alleged to arise out of the negligence or wrongful acts of 

CONSULTANT or its subcontractors, employees, or agents, in the 

performance of Services, and includes any and all expenses, including 

attorneys' fees, incurred by AUTHORITY for legal action to enforce 

CONSULTANT's indemnification obligations hereunder. 

 

Article 23 Damages due to Errors and Omissions 

 

 23.1 Architect-Engineer Consultants shall be responsible for the professional 

quality, technical accuracy, and coordination of all services required 

under this Agreement.  A CONSULTANT may be liable for 

AUTHORITY costs resulting from errors or deficiencies in designs 

furnished under its Agreement.  

 

 23.2 When a modification to a construction contract is required because of an 

error or deficiency in the services provided under this A&E Agreement, 

the contracting officer (with the advice of technical personnel and legal 

counsel) shall consider the extent to which the A&E Consultant may be 

reasonably liable. 

 

23.3 AUTHORITY’s contracting officer shall enforce the liability and collect 

the amount due, if the recoverable cost will exceed the administrative 

cost involved or is otherwise in the AUTHORITY’s interest.   The 

contracting officer shall include in the Agreement file a written statement 
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of the reasons for the decision to recover or not to recover the costs from 

the CONSULTANT.   

 

Article 24 Ownership of Drawings and Data 

 

All drawings, specifications reports and other data developed by CONSULTANT 

under this Contract shall become the property of AUTHORITY when prepared, 

whether delivered to AUTHORITY or not. 

 

Article 25 Subcontracts  

 

25.1 CONSULTANT shall not subcontract performance of all or any portion of 

Services under this Contract, excepting to subcontractors listed in the 

CONSULTANT's proposal, without first notifying AUTHORITY of the 

intended subcontracting and obtaining AUTHORITY's Project Manager’s 

approval in writing of the subcontracting and the subcontractor.  The 

definition of subcontractor and the requirements for subcontractors 

hereunder shall include all lower-tier subcontracts. 

 

25.2 CONSULTANT agrees that any and all subcontractors of CONSULTANT 

will comply with the terms of this Contract applicable to the portion of 

Services performed by them.  If requested by AUTHORITY, 

CONSULTANT shall furnish AUTHORITY a copy of the proposed 

subcontract for AUTHORITY's approval of the terms and conditions 

thereof and shall not execute such subcontract until AUTHORITY has 

approved such terms and conditions.  AUTHORITY approval shall not be 

unreasonably withheld. 

 

 25.3 Approval by AUTHORITY of any Services to be subcontracted and the 

subcontractor to perform said Services will not relieve CONSULTANT of 

any responsibility or liability in regard to the acceptable and complete 

performance of said Services. 

 

25.4 Any substitution of subcontractors must be approved in writing by 

AUTHORITY’s Contract Manager. 

 

Article 26 Inspection and Access 

 

AUTHORITY shall at all times have access during normal business hours to 

CONSULTANT's operations and products wherever they are in preparation or 

progress, and CONSULTANT shall provide sufficient, safe, and proper facilities 

for such access and inspection thereof.  Inspection or lack of inspection by 

AUTHORITY, shall not be deemed to be a waiver of any of their rights to require 

CONSULTANT to comply with the Contract or to subsequently reject 

unsatisfactory Services or products. 
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Article 27 Independent Contractor 

 

CONSULTANT is and shall be at all times an independent contractor.  

Accordingly, all Services provided by CONSULTANT shall be done and 

performed by CONSULTANT under the sole supervision, direction and control of 

CONSULTANT.  AUTHORITY shall rely on CONSULTANT for results only, 

and shall have no right at any time to direct or supervise CONSULTANT or 

CONSULTANT's employees in the performance of Services or as to the manner, 

means and methods by which Services are performed.  All workers furnished by 

CONSULTANT pursuant to this Contract, and all representatives of 

CONSULTANT, shall be and remain the employees or agents of CONSULTANT 

or of CONSULTANT's subcontractor(s) at all times, and shall not at any time or 

for any purpose whatsoever be considered employees or agents of AUTHORITY. 

 

Article 28 Precedence 

 

28.1 The Contract documents consist of these General Terms and Conditions 

and Attachment "A", Scope of Services, Attachment “B”, Billing Rate 

Schedule, CONSULTANT's Statement of Qualifications and 

AUTHORITY's Request for Qualifications which are incorporated herein 

by reference. 

 

28.2 The following order of precedence shall apply: 

 

28.2.1 This Contract, its General Terms and Conditions, and 

Attachments 

28.2.2 CONSULTANT's Statement of Qualifications 

28.2.3 AUTHORITY's Request for Qualifications 

 

28.3 In the event of an express conflict between the documents listed in Article 

28.2, or between any other documents which are a part of the Contract, 

CONSULTANT shall notify AUTHORITY immediately and shall comply 

with AUTHORITY's resolution of the conflict. 

 

Article 29 Communications and Notices 

 

29.1 Any and all notices permitted or required to be given hereunder shall be 

deemed duly given (a) upon actual delivery, if delivery is personally 

made; or (b) upon delivery into the United States Mail if delivery is by 

postage paid certified mail (return receipt requested), fax or private 

courier.  Each such notice shall be sent to the respective party at the 

address indicated below or to any other address as the respective parties 

may designate from time to time by a notice given in accordance with this 

Article.  A change in address may be made by notifying the other party in 

writing. 
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For CONSULTANT: 

 

Name: [CONSULTANT] 

Address: [                           ] 

 

Attn: [                           ] 

Phone: [                           ] 

Fax: [                           ] 

 

For AUTHORITY: 

 

Name: San Bernardino Associated Governments 

Address:    1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA  92410-1715 

Attn: Mr. Garry Cohoe 

Phone: (909) 884-8276 

Fax: (909) 885-4407 

 

29.2 All communications pursuant to or in connection with this Contract shall 

be marked with AUTHORITY's Contract and job numbers. 

 

Article 30 Disputes 

 

30.1 In the event any dispute arises between the parties hereto under or in 

connection with this Contact (including but not limited to disputes over 

payments, reimbursements, costs, expenses, Services to be performed, 

Scope of Services and/or time of performance), the dispute shall be 

decided by the Contract Manager of AUTHORITY or his duly authorized 

representative within thirty (30) calendar days after notice thereof in 

writing which shall include a particular statement of the grounds of the 

dispute.  If CONSULTANT does not agree with the decision, then 

CONSULTANT shall have thirty (30) calendar days after receipt of the 

decision in which to file a written appeal thereto with the Executive 

Director of AUTHORITY.  If the Executive Director fails to resolve the 

dispute in a manner acceptable to CONSULTANT, then such appeal shall 

be decided by a court of competent jurisdiction. 

 

30.2 During resolution of the dispute, CONSULTANT shall proceed with 

performance of this Contract with due diligence. 

 

Article 31 Gratuities 

 

CONSULTANT, its employees, agents, or representatives shall not offer or give 

to an officer, official, or employee of AUTHORITY or Fluor Corporation, gifts, 

entertainment, payments, loans, or other gratuities to influence the award of a 

Contract or obtain favorable treatment under a Contract. 
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Article 32 Review and Acceptance 

 

32.1 All Services performed by CONSULTANT shall be subject to periodic 

review and approval by the representatives of AUTHORITY at any and all 

places where such performance may be carried on.  Failure of 

AUTHORITY to make such review, or to discover defective Work, shall 

not prejudice the rights of AUTHORITY at the time of final acceptance.  

All Services performed by CONSULTANT shall be subject to periodic 

and final review and acceptance by AUTHORITY upon completion of all 

Services. 

 

32.2 When Services have been completed and the products have been delivered 

to AUTHORITY, CONSULTANT shall so advise AUTHORITY in 

writing.  AUTHORITY acceptance shall be based on those provisions set 

forth in the Scope of Services, Attachment "A".  Within thirty (30) 

working days of receipt of such notice, AUTHORITY shall give 

CONSULTANT written notice of final acceptance or any Services and 

Work that have yet to be completed or which are unsatisfactory. 

 

32.3 In the event AUTHORITY does not accept Services or Products as 

submitted then upon their subsequent completion, CONSULTANT shall 

again so notify AUTHORITY, and within the above specified time period 

AUTHORITY shall give CONSULTANT written notice of final 

acceptance or notice that the specified unfinished Services or Products 

have not yet been completed or are still not satisfactory.  In the latter 

instance, the foregoing procedures with respect to such specified 

unfinished Services or Products will be repeated.  Final acceptance shall 

not constitute a waiver or abandonment of any rights or remedies available 

to AUTHORITY under this Contract or by law. 

 

Article 33 Safety 

 

CONSULTANT shall comply strictly with all local, municipal, state, and federal 

safety and health laws, orders and regulations applicable to CONSULTANT's 

operations in the performance of Services hereunder. 

 

Article 34 Assignment 

 

CONSULTANT shall not assign this Contract wholly or in Part, voluntarily, by 

operation of law, or otherwise without first obtaining the written consent of 

AUTHORITY.  Subject to the foregoing, the provisions of this Contract shall 

extend to the benefit of and be binding upon the successors and assigns of the 

parties hereto. 
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Article 35 Amendments 

 

This Contract may only be changed by an amendment duly executed by 

CONSULTANT and AUTHORITY except, that changes to the Contract to 

implement administrative changes such as approved changes in key personnel 

may be made by administrative amendment signed by CONSULTANT and 

AUTHORITY's Contracts Manager or other duly authorized representative. 

 

Article 36 Governing Law and Venue 

 

This Contract shall be subject to the laws and jurisdiction of the State of 

California. The parties acknowledge and agree that this Contract was entered into 

and intended to be performed in whole or substantial part in San Bernardino 

County, California.  The parties agree that the venue for any action or claim 

brought by any party to this Contract will be the Central District of San 

Bernardino County.  Each party hereby waives any law or rule of court that would 

allow them to request or demand a change of venue.  If any action or claim 

concerning this Contract is brought by any third party, the parties hereto agree to 

use their best efforts to obtain a change of venue to the Central District of San 

Bernardino County. 

 

Article 37 Suspension of Services 

 

37.1 AUTHORITY may at any time, and from time to time, by written Notice 

("Suspension of Services Order") to CONSULTANT, suspend further 

performance of Services by CONSULTANT.  Said Suspension of Services 

Order shall specify the date of suspension and the estimated duration of 

the suspension.  Upon receiving any such Suspension of Services Order, 

CONSULTANT shall promptly suspend further performance of Services 

to the extent specified, and during the period of such suspension shall 

properly care for and protect all Services in progress.  Such suspensions 

shall not exceed more than one hundred twenty (120) consecutive calendar 

days each, nor aggregate more than one hundred eighty (180) calendar 

days; and, if they do, CONSULTANT may, if it so elects by notifying 

AUTHORITY in writing, consider that this Contract has been terminated 

for convenience of AUTHORITY.  If the Contract has not been so 

terminated by CONSULTANT, then AUTHORITY may at any time 

withdraw the Suspension of Services Order as to all or part of the 

suspended Services by written notice to CONSULTANT specifying the 

effective date and scope of withdrawal, and CONSULTANT shall resume 

diligent performance of Services for which the suspension is withdrawn on 

the specified effective date of withdrawal. 

 

37.2 If CONSULTANT believes that any such suspension or withdrawal of 

suspension justifies modification of the Contract compensation, 

CONSULTANT may request additional compensation and 
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CONSULTANT and AUTHORITY will attempt to negotiate a mutually 

acceptable change in compensation and amend the Contract accordingly.  

If CONSULTANT and AUTHORITY are unable to agree on a change in 

compensation, CONSULTANT may request adjustments to either the 

Contract amount or the scheduled time for performance in accordance 

with Article 20, Claims herein.  In no event shall CONSULTANT be 

entitled to any prospective profits or any damages because of such 

suspension. 

 

Article 38 Contingent Fee 

 

The CONSULTANT warrants, by execution of this Contract, that no person or 

selling agency has been employed or retained to solicit or secure this Contract 

upon an agreement or understanding for a commission, percentage, brokerage, or 

contingent fee, excepting bona fide employees or bona fide established 

commercial or selling agencies maintained by the CONSULTANT for the 

purpose of securing business.  For breach or violation of this warranty, 

AUTHORITY has the right to annul this Contract without liability, pay only for 

the value of Services actually performed, or in its discretion, to deduct from the 

Contract price or consideration, or otherwise recover, the full amount of such 

commission, percentage, brokerage, or contingent fee. 

 

Article 39 Location of Performance 

 

 NOT USED 

 

Article 40 Entire Document 

 

40.1 This Contract and its attachments constitute the sole and only agreement 

governing Services and supersedes any prior understandings, written or 

oral, between the parties respecting the within subject matter.  All 

previous proposals, offers, and other communications, written or oral, 

relative to this Contract, are superseded except to the extent that they have 

been incorporated into this Contract. 

 

40.2 No agent, employee or representative of AUTHORITY has any authority 

to bind AUTHORITY to any affirmation, representation or warranty 

outside of, or in conflict with, the stated terms of this Contract, and 

CONSULTANT hereby stipulates that it has not relied, and will not rely, 

on same.  

 

40.3 As this Contract was jointly prepared by both parties, the language in all 

parts of this Contract will be construed, in all cases, according to its fair 

meaning, and not for or against either party. 
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Article 41 Attorney’s Fees 

 

If any legal action is instituted to enforce or declare any party’s rights hereunder, 

each party, including the prevailing party, must bear its own costs and attorneys’ 

fees.  This paragraph shall not apply to those costs and attorneys’ fees directly 

arising from any third party legal action against a party hereto and payable under 

Article 22, Indemnity. 

 

 

IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year 

below written, but effective as of the day and year first set forth above. 

 

 

 

CONSULTANT 

 

By:  

 

 

 

Date:  

 

San Bernardino Associated Governments 
 

By:  

Lawrence E. Dale, President 

SANBAG Board of Directors 

 

Date:  

 

 

APPROVED AS TO LEGAL FORM: 

 

 

By:  

Jean-Rene Basle 

SANBAG Counsel
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